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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 549.702 861.366 555.123 -   555.123 860.236 926.870 1,098.191 780.457 Continuing Continuing
0223: Sub Combat System
Improvement (ADV)

49.460 40.688 36.873 -   36.873 36.600 37.603 38.319 38.963 Continuing Continuing

2033: Adv Submarine Systems
Development

47.556 33.723 35.155 -   35.155 30.113 27.861 22.512 32.604 Continuing Continuing

3197: Undersea Superiority 21.264 -   -   -   -   -   -   -   -   0.000 21.264
3220: SBSD Advanced Submarine
System Development

431.422 781.575 483.095 -   483.095 793.523 861.406 1,037.360 708.890 Continuing Continuing

9999: Congressional Adds -   5.380 -   -   -   -   -   -   -   0.000 5.380

A. Mission Description and Budget Item Justification
This program element supports innovative research and development in submarine hull and combat systems technologies and the subsequent evaluation,
demonstration, and validation for submarine platforms. It will increase the submarine technology base and provide subsystem design options not currently feasible. The
program element also supports programs
transitioning from Science and Technology (S&T), Defense Advanced Research Projects Agency (DARPA), Independent Research and Development, and Small
Business Innovation Research (SBIR) projects.

Project Unit 0223:
The Advanced Submarine Combat Systems Development non-acquisition (NON-ACAT) Project supports Navy Submarine Acoustic Superiority and Technology
Insertion Initiatives through the application of advanced development and testing of sonar and tactical control systems improvements. This Project transitions
technologies developed by Navy Technology bases, the private sector, Office of Naval Research (ONR), Future Naval Capabilities (FNC), and DARPA. The Project
addresses technology challenges to improve tactical control in littoral and open ocean environments for a variety of operational missions including peacetime
engagement, surveillance, battle space preparation, deterrence, regional sea denial, precision strike, task group support, and ground warfare support. Prototype
hardware/software systems are developed to demonstrate technologically promising system concepts in laboratory and at-sea submarine environments. Specifically,
the focus of the technology efforts will be Advanced Processing Build - Acoustic (APB-A), Advanced Processing Build - Tactical (APB-T), Advanced Processing Build -
Imaging (APB-I) and Advanced Sonar Arrays. APBs develop and demonstrate improvements to current and future sonar/combat control systems. The Advanced Sonar
Arrays program develops and tests new sensors and demonstrates large array configuration. This Project is funded under demonstration and validation, as it develops
and integrates hardware for experimental tests related to specific platform applications.

Project Unit 2033:
The Advanced Submarine Systems Development (ASSD) Program is a non-acquisition program that develops and matures technologies for successful integration
into future and modernized submarine classes, thus lowering acquisition and life cycle program costs while improving mission capability.   ASSD transitions Hull,
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System Development

Mechanical, and Electrical (HM&E) technologies from Science & Technology (S&T) and Research and Development (R&D) to operational platforms; performs tests and
demonstrates submarine design and naval architecture products destined for integration into future submarine classes or backfit into existing fleet assets; and operates
unique R&D experimentation, modeling, testing and simulation facilities to enhance submarine stealth, maneuverability, capability, and affordability. The program
is structured to support near and mid-term technology insertion to achieve future submarine class total ownership cost reductions and requirements, and influence
future submarine concept designs and core technologies. Experimentation and demonstration is conducted in a joint warfighting context with other services, (i.e. the
U.S. Marines, U.S. Army, and the U.S. Air Force), to enable early assessment of warfighting capabilities, and to contribute to smarter technology selection decisions
for potential incremental development. This program also supports Information Exchange Programs and joint Project Arrangements (PA) with the United Kingdom,
Canada, and Australia.

Project 2033 is comprised of  four budget categories: Stealth,  Payloads & Sensors,  Advanced Propulsion/Ship Concept Development and Total Ownership Cost/
Affordability.

The major developmental efforts include:
Sustainment of Vital Submarine Stealth R&D Capabilities
- Large Scale Vehicle (LSV)
- Intermediate Scale Measurement System (ISMS)
- Submarine Signature Management
- Conformal Array Hull Mechanical & Electrical (HM&E) Technologies
- Stone Mason
- SSN/SSGN Survivability
Development of Technologies to Reduce Submarine Total Ownership Cost:
- Hydraulics Elimination through Electrification
- Advanced CO2 Scrubber
- Corrosion Control
Development of Advanced Propulsion Systems and Ship Concepts:
- Advanced Material Propeller (AMP) Future Naval Capability (FNC)
- DARPA/Navy Tango Bravo Technology Transition
- Control Surface Electric Actuation of Retractable Bow Planes
- Hybrid Multi-Material Rotor Development (HMMR)
Improved Payload & Sensor Capabilities
- Next Generation Towed Array Handler System and Towed Array Reliability
- Innovation Technology Transition
- Universal Launch and Recovery Module (ULRM)
- Irregular Warfare
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Project Unit 3197:
The Undersea Superiority Project supports offboard Anti-Submarine Warfare (ASW) technologies selected by the Chief of Naval Operations (CNO) ASW Cross
Functional Team for technologies that hold the potential for deployment and/or use by submarine platforms. Efforts associated with these technologies include design,
development, integration and testing of future Undersea Superiority systems.

Project Unit 3220:
The objective of the Sea Based Strategic Deterrent (SBSD) Advanced Submarine System Development project is to design and prepare for construction of the
replacement of the OHIO Class SSBN.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 608.566 856.326 927.814 -   927.814
Current President's Budget 549.702 861.366 555.123 -   555.123
Total Adjustments -58.864 5.040 -372.691 -   -372.691

• Congressional General Reductions -   -0.340
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   5.380
• Congressional Directed Transfers -   -  
• Reprogrammings 5.700 -  
• SBIR/STTR Transfer -12.258 -  
• Program Adjustments -   -   -371.244 -   -371.244
• Rate/Misc Adjustments -   -   -1.447 -   -1.447
• Congressional General Reductions
Adjustments

-3.006 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-49.300 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: Adv Sub Sys Dev (Cong) -   5.380
Congressional Add Subtotals for Project: 9999 -   5.380

Congressional Add Totals for all Projects -   5.380
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
0223: Sub Combat System Improvement (ADV)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0223: Sub Combat System
Improvement (ADV)

49.460 40.688 36.873 -   36.873 36.600 37.603 38.319 38.963 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project Unit 0223: The Advanced Submarine Combat Systems Development Non-ACAT program supports Navy Submarine Acoustic Superiority and Technology
Insertion Initiatives by the application of advanced development and testing of sonar and tactical control systems improvements. This Project addresses technology
challenges to improve tactical control in littoral and open ocean environments for a variety of operational missions including peacetime engagement, surveillance,
battle space preparation, deterrence, regional sea denial, precision strike, task group support, and ground warfare support. These technologies, developed by
Navy technology bases, the private sector, ONR, FNC, and DARPA are then transitioned. Prototype hardware / software systems are developed to demonstrate
technologically promising system concepts in laboratory and at-sea submarine environments. Specifically, the focus of the technology efforts are APB-A, APB-T, APB-I,
tactical control, and Advanced Sonar Arrays. APBs develop and demonstrate improvements to current and future sonar/combat control systems. The Advanced Sonar
Arrays program develops and tests new sensors and demonstrates large array configuration.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Advanced Processing Build - Acoustic

Articles:
FY 2011 Accomplishments:
FY11 focused on completing development, integration and initiating land-based testing for APB-11.  Developed Temporary
Alterations (TEMPALTs) and test plans/procedures for APB-11 land-based and at-sea testing.  Initated development of concepts
and tactical scenarios for APB-13.
FY 2012 Plans:
FY12 will focus on completing land-based and at-sea testing and the transition for APB-11.  Establish content and continue the
development of capabilities for APB-13.
FY 2013 Plans:
Continue development of APB-13.  Conduct land-based testing of APB-13.

16.923
0

15.026
0

15.576
0

Title: Advanced Processing Build - Tactical
Articles:

FY 2011 Accomplishments:

8.000
0

8.100
0

8.200
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
0223: Sub Combat System Improvement (ADV)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY11 focused on completing development, integration and initiating land-based testing of APB-11.  Developed TEMPALTs and
test plans and procedures for APB-11 land-based and at-sea testing.  Developed concepts and tactical scenarios for APB-13.
FY 2012 Plans:
FY12 will focus on completing land-based and at-sea testing and transition for APB-11.  Establish content and continue the
development of capabilities for APB-13.
FY 2013 Plans:
Continue development of APB-13.  Conduct land-based testing of APB-13.
Title: Advanced Processing Build - Imaging

Articles:
FY 2011 Accomplishments:
Established groups, charters and infrastructure for commencement of APB-Imaging efforts.  APB-11 development efforts began
focus on improving imaging system's signal processing to automate repetitive tasks and develop automated detection, tracking
and ranging capabilities.  Initiated efforts to baseline system performance.  Completed development, integration and land-based
testing of APB-11.  Developed TEMPALTs and test plans/procedures for APB-11 at-sea testing.  Developed concepts and tactical
scenarios for APB-13.
FY 2012 Plans:
FY12 will focus on completing at-sea testing and transition for APB-11.  Conduct land-based testing.  Establish content and initiate
the development of capabilities for APB-13.
FY 2013 Plans:
FY13 will focus on the continued development of APB-13.  Conduct land-based testing of APB-13.

10.000
0

10.200
0

10.400
0

Title: Advanced Sensors
Articles:

FY 2011 Accomplishments:
Completed Conformal Acoustic Velocity Sonar (CAVES) Large Vertical Array (LVA) warm water at-sea testing and analysis.
Light Weight (LW) Low Cost Conformal Acoustic (LCCA) Advanced Development Model (ADM) fabrication is scheduled to be
completed by the end of FY11 and tow tests of 3X Twin Line Thin Line (TLTL) and 3X Vector Sensor Towed Array (VSTA) will be
completed.
FY 2012 Plans:

14.537
0

7.362
0

2.697
0
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PROJECT
0223: Sub Combat System Improvement (ADV)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
CAVES LVA will complete cold water at-sea testing and analysis.  Complete system integration of 12X single line towed array
ADM.  Conduct 12X ADM Lake Pend Oreille (LPO) and Research Vessel (RV) tests.  Complete the 12X ADM TEMPALT
development and conduct submarine demonstration.
FY 2013 Plans:
Conduct LW LCCA sea test and transition to VA Class program.  Continue development and test of Advanced Towed Array
Technologies.  Initiate development of sensors for the Ohio Class Replacement Program.

Accomplishments/Planned Programs Subtotals 49.460 40.688 36.873

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Use competitively awarded contracts from Broad Agency Announcement (BAA) solicitations.

E. Performance Metrics
- Advanced Processing Build (APB): Deliver at-sea tested submarine capability improvements to PEO Submarines as prescribed by the Fleet every two years.  Conduct
milestone reviews with the Milestone Decision Authority and PEO Submarines prior to delivery.
- Conducted Conformal Acoustic Velocity Sonar (CAVES) sea test. CAVES provides significant advantages over existing technology; 2/3 of acquisition and installation
costs, 10% of life cycle costs, and less impact on hull structure. CAVES/Wide Aperture Array (WAA) replacement of Light Weight WAA provides a cost savings of $8M -
$13M/ship.
- Conducted Low Cost Conformal Array (LCCA) Advanced Development Model (ADM) sea test.
- Deliver Twin Line Thin Line (TLTL) Short Aperture (3X) Array, Vector Sensor Towed Array (VSTA) Short Aperture (3X) Array, TLTL & VSTA (3X) Lake Pend Oreille
Test Reports.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
0223: Sub Combat System Improvement (ADV)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development C/CPFF Adaptive Methods:VA 0.925 -   -   -   -   0.000 0.925 Continuing
Product Development C/CPFF Alion Sciences:VA 3.267 -   -   -   -   0.000 3.267 Continuing

Product Development C/CPFF Chesapeake
Science:MD 6.626 0.750 Feb 2012 0.750 Dec 2012 -   0.750 Continuing Continuing Continuing

Product Development C/CPFF Electric Boat:ME 0.725 1.040 Jan 2012 0.975 Dec 2012 -   0.975 Continuing Continuing Continuing
Product Development C/CPFF General Dynamics:VA 13.547 0.300 Jan 2012 0.300 Dec 2012 -   0.300 Continuing Continuing Continuing

Product Development C/CPFF GA Tech Research
Institute:GA 2.916 -   -   -   -   0.000 2.916 Continuing

Product Development C/CPFF In Depth
Engineering:VA 2.650 0.750 Dec 2011 0.750 Dec 2012 -   0.750 Continuing Continuing Continuing

Product Development C/CPFF JHU/APL:MD 55.816 8.750 Dec 2011 8.350 Dec 2012 -   8.350 Continuing Continuing Continuing
Product Development C/CPFF Lockheed Martin:VA 33.456 5.500 Dec 2011 5.230 Dec 2012 -   5.230 Continuing Continuing Continuing
Product Development C/CPFF Lockheed Martin:NY 8.314 0.400 Dec 2011 0.200 Dec 2012 -   0.200 Continuing Continuing Continuing
Product Development C/CPFF METRON:VA 4.158 -   -   -   -   0.000 4.158 Continuing
Product Development WR NSWC/Carderock:MD 22.665 0.750 Dec 2011 0.750 Nov 2012 -   0.750 Continuing Continuing Continuing
Product Development WR NUWC/Newport:RI 65.228 7.509 Nov 2011 7.290 Nov 2012 -   7.290 Continuing Continuing Continuing
Product Development C/CPAF NSMA:VA 7.944 1.250 Mar 2012 1.000 Dec 2012 -   1.000 Continuing Continuing Continuing
Product Development WR ONI:DC 1.545 0.750 Feb 2012 0.500 Dec 2012 -   0.500 Continuing Continuing Continuing
Product Development WR ONR:VA 2.725 -   -   -   -   0.000 2.725 Continuing
Product Development C/CPFF Progeny:VA 3.888 0.200 Jan 2012 0.150 Dec 2012 -   0.150 Continuing Continuing Continuing
Product Development C/CPFF PSU/ARL:PA 5.058 1.570 Dec 2011 1.340 Dec 2012 -   1.340 Continuing Continuing Continuing
Product Development C/CPFF SAIC:VA 3.555 -   -   -   -   0.000 3.555 Continuing
Product Development C/CPFF SEDNA:VA 5.714 0.750 Dec 2011 0.950 Dec 2012 -   0.950 Continuing Continuing Continuing
Product Development WR SSC/San Diego:CA 1.513 -   -   -   -   0.000 1.513 Continuing

Product Development MIPR U.S. Army Research
Lab:MD 1.700 -   -   -   -   0.000 1.700 Continuing

Product Development MIPR U.S. Army/MITRE:NJ 4.595 -   -   -   -   0.000 4.595 Continuing

Product Development MIPR U.S. Hanscom AFB/MIT
Lincoln Labs:MA 10.884 1.400 Feb 2012 1.200 Dec 2012 -   1.200 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
0223: Sub Combat System Improvement (ADV)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development C/CPFF UT/ARL:TX 20.575 2.520 Dec 2011 2.350 Dec 2012 -   2.350 Continuing Continuing Continuing
Product Development C/CPFF VAR:VAR* 9.047 4.424 Dec 2011 3.292 Dec 2012 -   3.292 Continuing Continuing Continuing

Subtotal 299.036 38.613 35.377 -   35.377

Remarks
*Consists of multiple performing activities with funding for each not greater than $1M per year.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPAF Stanley and

Associates:VA 1.000 -   -   -   -   0.000 1.000 Continuing

Program Management
Support C/CPAF BAE Systems:MD 8.399 1.050 Feb 2012 0.766 Dec 2012 -   0.766 Continuing Continuing Continuing

Program Management
Support C/CPFF EG&G:VA 1.900 0.950 Jan 2012 0.665 Dec 2012 -   0.665 Continuing Continuing Continuing

Travel Allot NAVSEA PEO
IWS5:DC 0.435 0.075 Jan 2012 0.065 Oct 2012 -   0.065 Continuing Continuing Continuing

Subtotal 11.734 2.075 1.496 -   1.496

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 310.770 40.688 36.873 -   36.873

Remarks
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R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
0223: Sub Combat System Improvement (ADV)
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APPROPRIATION/BUDGET ACTIVITY
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BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
0223: Sub Combat System Improvement (ADV)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0223
APB-11 Sea Test 2 2012 2 2012
Transition APB-11 to ARCI/BYG-1 3 2012 3 2012
APB-13 Sea Test 3 2014 3 2014
Transition APB-13 to ARCI/BYG-1 4 2014 4 2014
APB-15 Sea Test 3 2016 3 2016
Transition APB-15 to ARCI/BYG-1 4 2016 4 2016
CAVES LVA At-Sea Test (warm water) 3 2011 3 2011
CAVES LVA At-Sea Test (cold water) 2 2012 2 2012
Transition to VA Class SSNs (CAVES/LVA) 1 2011 4 2012
LW LCCA ADM Development 1 2011 4 2011
LW LCCA Integration/Installation 1 2012 4 2012
LW LCCA ADM Sea Test 1 2013 1 2013
Transition to VA Class SSNs 2 2013 4 2013
Develop Array Technologies 1 2011 4 2014
Build & Test Prototype Arrays 1 2011 4 2014
Conduct Ohio Class Repacement Array Studies 1 2012 4 2017
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2033: Adv Submarine Systems
Development

47.556 33.723 35.155 -   35.155 30.113 27.861 22.512 32.604 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Advanced Submarine Systems Development (ASSD) Program is a non-acquisition program that develops and matures technologies for successful integration
into future and modernized submarine classes, thus lowering acquisition and life cycle program costs while improving mission capability.   ASSD transitions Hull,
Mechanical, and Electrical (HM&E) technologies from Science & Technology (S&T) and Research and Development (R&D) to operational platforms; performs tests and
demonstrates submarine design and naval architecture products destined for integration into future submarine classes or backfit into existing fleet assets; and operates
unique R&D experimentation, modeling, testing and simulation facilities to enhance submarine stealth, maneuverability, capability, and affordability. The program
is structured to support near and mid-term technology insertion to achieve future submarine class total ownership cost reductions and requirements, and influence
future submarine concept designs and core technologies. Experimentation and demonstration is conducted in a joint warfighting context with other services, (i.e. the
U.S. Marines, U.S. Army, and the U.S. Air Force), to enable early assessment of warfighting capabilities, and to contribute to smarter technology selection decisions
for potential incremental development. This program also supports Information Exchange Programs and joint Project Arrangements (PA) with the United Kingdom,
Canada, and Australia.

Project 2033 is comprised of four budget categories: Stealth, Payloads & Sensors, Advanced Propulsion/Ship Concept Development and Total Ownership Cost (TOC)/
Affordability.

The major developmental efforts include:
Sustainment of Vital Submarine Stealth R&D Capabilities
-  Large Scale Vehicle (LSV)
-  Intermediate Scale Measurement System (ISMS)
-  Submarine Signature Management
-  Conformal Array Hull Mechanical & Electrical (HM&E) Technologies
-  Stone Mason
-  SSN/SSGN Survivability
Development of Technologies to Reduce Submarine Total Ownership Cost:
-  Hydraulic Elimination through Electrification
-  Advanced CO2 Scrubber
-  Corrosion Control
Development of Advanced Propulsion System and Ship Concepts
-  DARPA/Navy Tango Bravo Technology Transition
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

-  Control Surface Electric Actuation of Retractable Bow Planes
-  Hybrid Multi-Material Rotor (HMMR)
Improved Payload & Sensor Capabilities
-  Next Generation Towed Array Handler System and Towed Array Reliability
-  Innovation Technology Transition
-  Universal Launch and Recovery Module (ULRM)
-  Irregular Warfare

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Payloads and Sensors/Subtotal Cost

Articles:
Description: Develop promising advanced technologies and/or concepts capable of revolutionizing submarine design,
reducing cost, improving payload flexibility, increasing capability, reducing weight and space requirements, exploring alternative
payload launch mechanisms, increasing reliability with accompanying decreases in required maintenance, and improving
material strength. Develop payload demonstrations targeted at improving flexible ocean interfaces, Intelligence, Surveillance,
Reconnaissance (ISR) requirements, and payload and launch retrieval methods from undersea platforms. Conduct Navy and joint
SEA TRIALS that take demonstrations to the Fleet in order to assess the operational value of the technologies and systems under
consideration. The SEA TRIALS/experiments support examination and assessment of potential new Fleet capabilities based on
Sea Power 21.

FY 2011 Accomplishments:
Continued to leverage products between Small Business and Future Naval Concepts Perform preliminary requirements
definition for technology transfer initiatives based on small business research studies. Developed, tested, and transitioned
ISR technologies to support Irregular Warfare. Conducted SSGN exercises as part of planned exercises to demonstrate an
integrated Joint ISR architecture, persistent ISR, and advanced networking capability to Joint Force and local commanders in
real time. Experimented as part of Talisman Sabre 2011 (TS11) and included SSGN integration with autonomous vehicles to
support Theater Commander's requirements. Conducted operational testing of the SHARC Unmanned Vehicle and integrate
those operations into the Naval Oceanographic Office (NAVOCEANO) Glider Operation Center (GOC). Executed evaluation
demonstration for the Universal Launch and Recovery Module (ULRM) from an SSGN and commenced prototyping design,
manufacturing, designing and TEMPALT installation. The initiative focuses on unmanned systems integration and deployment,
procedure development and refinement, and risk reduction activities to transition to a Theatre Commander.
FY 2012 Plans:
Commence concept development and systems improvements for Towed Array Handling System (TAHS) and commence
prototype development. Continue to leverage products between Small Business and Future Naval Concepts Perform preliminary

8.397
0

5.769
0

13.054
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
requirements definition for technology transfer initiatives based on small business research studies. Complete prototype
development, test and install TEMPALT for the ULRM.
FY 2013 Plans:
Develop prototype and conduct land-base testing for TAHS. Continue to leverage products between Small Business and Future
Naval Concepts. Complete the transition of the SSGN Prototype ULRM to a mission capable unit and develop a SSGN Class
OPALT for a mission capable ULRM.
Title: Stealth/Subtotal Cost

Articles:
Description: Develop technologies and tools to increase the survivability of submarines by recognizing and mitigating sources
of noise and non-acoustic vulnerabilities to ensure submarines can penetrate contested waters and remain undetected in the
littorals. Develop technologies and Tactics, Techniques, and Procedures (TTPs) that facilitate new or enhance existing warfighting
concepts. Operate the Large Scale Vehicle (LSV 2) and the Intermediate Scale Measurement System (ISMS) to conduct large
model experiments for submarines focusing on stealth, maneuvering and control, affordability, and operational effectiveness.

FY 2011 Accomplishments:
Completed development of coupled wake signature prediction tool by performing analysis and comparing to available full scale
system. Executed 1/4-scale LSV test to measure flow noise resulting from surface roughness to validate numerical prediction
capabilities.  Completed qualification testing associated with a new material for use in future conformal arrays.  Conducted
LSV operations and maintained LSV and ISMS test ranges.  Supported OHIO Class SSBN replacement and future VA Class
design development.  Conducted full-scale baseline trials.  Conducted signature measurement trials under the Electromagnetic
(EM) Silencing PA with the UK to fabricate and test both a stress magnetization and electric signatures models.  Published a
degaussing technological report with the UK.
FY 2012 Plans:
Exercise wake signature prediction tool to analyze design concepts associated with future advanced submarine platforms.
Support demonstration of imaging technologies being developed to perform inspections under submarine hull treatment material
without requiring removal.  Conduct LSV maintenance, support, and operations and maintain LSV and ISMS test ranges.
Support Virginia Class and Ohio Replacement signature trials.  Continue Electromagnetic Silencing PA with the UK executing
second stress magnetization and electric model tests focusing on development of signature control algorithms and validation
test planning. Funding addresses gaps in stealth and survivability for current and future SSN/SSGN force to execute submarine
tactical and strategic operations.
FY 2013 Plans:

23.732
0

18.119
0

13.138
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Perform initial control algorithm validation and initiate optimization.  Perform initial work in expanding wake signature prediction
tool to handle non steady-state conditions such as maneuvers and depth changes. Develop and validate performance of control
algorithms for both magnetic and electric signatures.  Conduct LSV maintenance, support, and operations and maintain LSV and
ISMS test ranges. Perform tech refresh at ISMS range.  Support Virginia Class and Ohio Replacement signature trials.  Continue
Electromagnetic Silencing PA with the UK executing the third (four planned) scale stress magnetization and electric model
experiments. Funding addresses gaps in stealth and survivability for current and future SSN/SSGN force to execute submarine
tactical and strategic operations.
Title: Total Ownership Cost/Affordability/Subtotal Cost

Articles:
Description: Demonstrate technologies with potential to reduce total ownership costs of submarine systems by lowering
construction costs, improving commonality of interfaces, extending the life of parts, and lowering life cycle maintenance
requirements.

FY 2011 Accomplishments:
Finalized updates to maintenance documentation for Main Ballast Tank (MBT) damping configurations.  Performed Navy land-
based test and evaluation of the Universal Modular Mast (UMM) linear Electric Actuation System (EAS).  Installed UMM linear
EAS and Ball Valve Rotary EAS TEMPALTs on USS Missouri (SSN780) to demonstrate electrically-actuated systems at-sea.
Continued at-sea data collection and analysis of advanced carbon dioxide (CO2) test cubes.  Developed the system procurement
specification, and design and build a full capacity CO2 Scrubber prototype (TRL-6) for further technical evaluation of solid sorbent
technology.  Continued assessment of total ownership cost reduction opportunities for in-service submarines to reduce current
and future submarine maintenance cost.  Initiated corrosion control opportunities with the United Kingdom (UK).  Executed Below
Threshold Reprogramming (BTR) to address an emergent issue associated with the Submarine Valve Regulated Lead Acid
Batteries (SVRLA).  Developed and evaluated battery test equipment, procedures and developed and tested MFX (antimony &
cadmium) and battery alloy.
FY 2012 Plans:
During at-sea demonstrations monitor and record data on the Ball Valve Rotary EAS and UMM linear EAS TEMPALTs on
USS Missouri.  Design and build a full-capacity advanced CO2 Scrubber prototype and perform vendor test and evaluation.
The prototype is the VA Class Block IV qualified version. Continue corrosion control opportunities with the UK and establish
Information Exchange Agreement (IEA).  Engage transitional opportunities with ONR corrosion Future Naval Capabilities (FNC)
with mutual approved Technology Transition Agreements (TTA).
FY 2013 Plans:

8.813
0

5.809
0

2.982
0
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
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PROJECT
2033: Adv Submarine Systems Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Remove Ball Valve Rotary EAS and UMM Linear EAS TEMPALTs from USS Missouri and restore shipboard hydraulic service
systems.  Conduct Navy Test and Evaluation on CO2 Scrubber unit in Navy Laboratory. Continue corrosion control opportunities
with the UK.  Leverage the S&T effort of ONR FNC projects for further technical maturity and prepare for transition of corrosion
prevention technology to the fleet.
Title: Advanced Propulsion/Ship Concept Developments/Subtotal Cost

Articles:
Description: Overcome technological barriers that have significant impact on submarine HM&E systems so as to enable design
options for a submarine with VIRGINIA Class capability in two technical areas: Shaftless Propulsion and Radical Ship HM&E
Infrastructure Reduction. Develop submarine alternative propulsion and stern configurations with potential to significantly reduce
submarine acquisition costs. Demonstrate critical performance parameters through appropriate scale demonstrators in realistic
environmental conditions. Evaluate integration of technologies and approaches for cost reduction in future submarines. Develop
understanding of ship concept studies and submarine cost drivers and model analysis. Develop and demonstrate technologies
for future submarines in areas of hull and platform technologies, propulsors, ship control, electric actuation, sensors, and self
defense. This work will apply to future submarine designs including the long-lead concept work on the OHIO Replacement
Program. Evaluate current platforms via full scale signature measurement trials to guide future R&D investments.

FY 2011 Accomplishments:
Continued demonstration and performance testing of TB Shaftless Propulsion prototype. Continued partnership with DARPA on
TB Shaftless Propulsion projects. Continued fabrication of Retractable Bow Planes (RBP) Electric Actuation System (EAS) to test
bow plane control surface EAS operation.  Continued preliminary multi-material characterization/construction and demonstration
of multi-material beams, and propulsor design tool for Hybrid Multi-Material Rotor (HMMR).
FY 2012 Plans:
Complete fabrication of RBP EAS.  Conduct land-based end-to-end testing of RBP Control Surface EAS. Continue partnership
with DARPA on HMMR program to include delivery of coupled design software tool sets and multi-material characterization.
FY 2013 Plans:
Complete land-based testing of RBP Control Surface EAS. Continue partnership with DARPA on HMMR program to include
delivery of coupled design software tool sets and multi-material characterization. .

6.614
0

4.026
0

5.981
0

Accomplishments/Planned Programs Subtotals 47.556 33.723 35.155

C. Other Program Funding Summary ($ in Millions)
N/A
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

D. Acquisition Strategy
F2033: Sole source Concept Formulation (CONFORM) contracts with the only two submarine design/construction shipyards, General Dynamics Electric Boat (GDEB)
and Huntington Ingalls Industries (HII). Engagement with industry to build vendor base and support development of R&D products for enhanced submarine capability
via competitively awarded Small Business Innovation Research (SBIR) contracts to support Hull Mechanical & Electrical systems (HM&E).

E. Performance Metrics
To enable transition of a minimum of three technology challenge solutions supporting emergent warfighter needs.
-Sustain critical one of a kind national R&D hydroacoustic infrastructure enabling the design and assessment of VIRGINIA Class cost reduction and the OHIO
Replacement designs for affordability.
-Refine the design of the Advanced Carbon Dioxide Removal System (ACRU) CO2 Scrubber System based on at-sea testing of new solid sorbent materials and the
removal of liquid amine system from future submarines.
-Install and perform three at-sea demonstrations for electric actuation of critical ship control and ship system operational components in support of the OHIO
Replacement and follow-on VIRGINIA Class Block Upgrades.
-Assess as-built VIRGINIA and OHIO Class SSBN/SSGN submarine for design drivers/design tools and model validation to define R&D needs for OHIO Class
component development and technical design maturity.



UNCLASSIFIED

PE 0603561N: Advanced Submarine System Development UNCLASSIFIED
Navy Page 17 of 41 R-1 Line #44

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development MIPR DARPA:Arlington, VA 1.084 -   -   -   -   1.084 2.168 2.168

Product Development SS/CPFF NGSB:Newport News,
VA 3.332 0.394 Dec 2011 2.075 Mar 2013 -   2.075 Continuing Continuing Continuing

Product Development WR NSWC:Dahlgren, VA 5.241 -   -   -   -   0.000 5.241 5.241

Product Development SS/CPFF Kollmorgen:N.
Hampton, MA 1.100 -   -   -   -   0.000 1.100 1.100

Product Development SS/CPFF Oceaneering:Chesapeake,
VA 1.900 -   -   -   -   0.000 1.900 1.900

Product Development SS/CPFF Boeing:St. Louis, MO 0.925 -   -   -   -   0.000 0.925 0.925
Product Development SS/CPFF EB:Groton, CT 36.281 3.429 Mar 2012 8.076 Mar 2013 -   8.076 Continuing Continuing Continuing

Product Development SS/CPFF Raytheon:Portsmouth,
RI 16.034 -   -   -   -   0.000 16.034 16.340

Product Development WR NSWC:Carderock, MD 69.183 5.007 Mar 2012 5.366 Mar 2013 -   5.366 Continuing Continuing Continuing

Product Development SS/CPFF ARL/PSU:State
College, PA 4.787 0.700 Jan 2012 0.700 Feb 2013 -   0.700 Continuing Continuing Continuing

Product Development SS/CPFF UT/ARL:Austin, TX 6.050 -   -   -   -   0.000 6.050 6.050
Product Development SS/CPFF JHU/APL:Laurel, MD 15.794 -   -   -   -   0.000 15.794 15.794
Product Development Various Various:Various 31.924 1.168 Mar 2012 1.166 Mar 2013 -   1.166 Continuing Continuing Continuing
Product Development WR NUWC:Newport, RI 52.789 5.671 Mar 2012 2.570 Mar 2013 -   2.570 Continuing Continuing Continuing
Product Development WR ONR:Arlington, VA 8.066 -   -   -   -   0.000 8.066 8.066

Product Development SS/CPFF Lockheed
Martin:Bethesda, MD 8.934 -   2.000 Mar 2013 -   2.000 0.000 10.934 8.934

Product Development WR SPAWAR:San Diego,
CA 5.850 -   -   -   -   0.000 5.850 5.850

Subtotal 269.274 16.369 21.953 -   21.953

Remarks
Various/VAR is used to group multiple activities with small funding levels.
Activities will be incrementally funded. The award dates reflect the latest incremental portion funds will obligate.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support SS/CPFF Various:Various 8.397 0.885 Dec 2011 0.800 Dec 2012 -   0.800 Continuing Continuing Continuing

Government Engineering
Support WR Various:Various 4.353 0.780 Dec 2011 0.700 Jan 2013 -   0.700 Continuing Continuing Continuing

Travel WR NAVSEA HQ:Not
Specified 0.509 0.100 Nov 2011 0.100 Dec 2012 -   0.100 Continuing Continuing Continuing

Acquisition Workforce Various Not Specified:Not
Specified 0.293 -   -   -   -   0.000 0.293 0.293

Subtotal 13.552 1.765 1.600 -   1.600

Remarks
Various/VAR is used to group multiple activities with small funding levels.
Activities will be incrementally funded. The award dates reflect the latest incremental portion funds will obligate.

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation SS/CPFF EB:Groton, CT 4.846 3.141 Mar 2012 2.827 Mar 2013 -   2.827 Continuing Continuing Continuing

Developmental Test &
Evaluation SS/CPFF Raytheon:Portsmouth,

VA 9.104 -   -   -   -   0.000 9.104 9.104

Developmental Test &
Evaluation WR NAVAIR:Patuxent, MD 2.593 -   -   -   -   0.000 2.593 2.593

Developmental Test &
Evaluation Various Various:Various 6.372 -   -   -   -   0.000 6.372 6.372

Developmental Test &
Evaluation WR NUWC:Newport, RI 10.121 6.357 Mar 2012 2.780 Feb 2013 -   2.780 Continuing Continuing Continuing

Developmental Test &
Evaluation WR NSWC:Carderock, MD 13.255 6.091 Mar 2012 5.995 Feb 2013 -   5.995 Continuing Continuing Continuing

Developmental Test &
Evaluation SS/CPFF NGSB:Newport News,

VA 0.783 -   -   -   -   0.000 0.783 0.783
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APPROPRIATION/BUDGET ACTIVITY
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BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
2033: Adv Submarine Systems Development

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation SS/CPFF JHU/ARL:Laurel,  MD 0.305 -   -   -   -   0.000 0.305 0.305

Developmental Test &
Evaluation SS/CPFF ARL/PSU:State

College, PA 0.720 -   -   -   -   0.000 0.720 0.720

Developmental Test &
Evaluation WR NSWC:Dahlgren, VA 1.320 -   -   -   -   0.000 1.320 1.320

Subtotal 49.419 15.589 11.602 -   11.602

Remarks
Various/VAR is used to group multiple activities with small funding levels.
Activities will be incrementally funded. The award dates reflect the latest incremental portion funds will obligate.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 332.245 33.723 35.155 -   35.155

Remarks
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PROJECT
2033: Adv Submarine Systems Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2033
P&S Towed Array Handling System (TAHS) - Concept Development 1 2012 2 2013
P&S TAHS - Prototype Dev & Landbase Testing 1 2013 2 2014
P&S TAHS - Dev TEMPALT/Install/Conduct At-Sea Testing for 688 and VA Class 1 2014 3 2015
P&S TAHS - TEMPALT/Install/Conduct At-Sea Testing for Ohio and Ohio
Replacement 4 2015 2 2017

P&S Innovation Technology Transition SBIR/IRAD Projects 1 2011 4 2017
P&S Irregular Warfare Technology Development/Test/Transition 1 2011 4 2011
P&S Universal Launch and Recovery Module (ULRM) Design/Fabricate/Test/Install
Prototype 1 2011 1 2013

P&S ULRM SSGN Class OPALT 1 2013 4 2013
STEALTH Coupled Wake Signature Model Validation 1 2011 4 2017
STEALTH Conformal Array HM&E Technologies 1 2011 4 2012
STEALTH Stone Mason 1 2011 4 2012
STEALTH Intermediate Scale Measurement System (ISMS)/Large Scale Vehicle (LSV)
Tech Refresh 1 2013 4 2013

STEALTH ISMS /LSV Sustainment, Maintenance and Operations 1 2011 4 2017
STEALTH ISMS/LSV Test Schedule OHIO Replacement Signature Trials 2 2012 2 2014
STEALTH ISMS/LSV Test Schedule VA Blk IV Testing 1 2014 4 2014
STEALTH ISMS/LSV Test Schedule OHIO Replacement Signature Trial 1 2016 4 2017
STEALTH ISMS/LSV Full Scale Baseline Trials 1 2011 4 2011
STEALTH Electromagnetic Signatures Project Arrangement (PA) w/UK 1 2011 4 2014
STEALTH SSN/SSGN Survivability 1 2012 4 2017
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Start End
Events by Sub Project Quarter Year Quarter Year

TOC SSN 688 Class Man Ballast Tank Damping Treatment, Update Maint. Docmtn. 1 2011 4 2011
TOC Hydraulic Elimination Ball Valve & UMM TEMPALT 1 2011 1 2012
TOC Hydraulic Elimination Monitor Ball Valve/UMM Monitor At-Sea 2 2012 2 2013
TOC Hydraulic Elimination Ball Valve & UMM TEMPALTs Removal 3 2013 4 2013
TOC Advanced CO2 Removal System Collect & Analyze Data; Mfg, Test Mat'l, Award
Prototype Contract 1 2011 4 2011

TOC Advanced CO2 Removal System Vendor Design, Build and Test 1 2012 4 2012
TOC Advanced CO2 Transition to VA Class 1 2013 1 2013
TOC Advanced CO2 Remove SSN Shipboard Test Cube 4 2013 4 2013
TOC Advanced CO2 Remove SSBN Shipboard Test Cube 4 2014 4 2014
TOC - Corrosion Control Collaborative Agreement with UK 1 2011 4 2014
TOC - Transition Corrosion ONR Technologies 1 2014 4 2017
Adv Prop/Ship Concept - AMP US and Australia Collaborative Project 1 2014 4 2017
Adv Prop/Ship Concept - Tango Bravo Shaftless Propulsion 1 2011 4 2011
Adv Prop/Ship Concept - Electric Control Surface Actuation Complete TDP, Procure
Material Fabricate, Engineer, and Conduct Land Based Test 1 2011 4 2013

Adv Prop/Ship Concept - HMMR Development Coupled Tool Architecture, Build Full
Thickness 1 2011 4 2011

Adv Prop/Ship Concept - Multi-Material Characterization Coupled Design Tools 1 2012 4 2013
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PROJECT
3197: Undersea Superiority

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3197: Undersea Superiority 21.264 -   -   -   -   -   -   -   -   0.000 21.264
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project Unit 3197: This Project supports Navy Undersea Superiority through the application of advanced development and testing of organic and offboard sonar and
tactical control systems. This Project transitions technologies developed by Navy technology bases, the private sector, ONR, Future Naval Capabilities, and DARPA.
This non-acquisition Project addresses technology challenges to improve Anti-Submarine Warfare (ASW) in littoral and open ocean environments for a variety of
operational missions by relevant tactical ASW capabilities. Prototype hardware/software systems are developed to demonstrate technologically promising system
concepts in laboratory and at-sea submarine environments.  Technologies are selected by the CNO's ASW Initiative which was established to support the CNO's
vision to "fundamentally change the way ASW is currently conducted to render the enemy submarine irrelevant against US and coalition forces". This Project matures
promising Undersea Warfare (USW) technologies via an incremental development methodology, establishes military utility through sea testing and self assessment,
and supports transition to production as merited by results.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Undersea Superiority

Articles:
FY 2011 Accomplishments:
Completed fabrication and tested upgraded version of Deep Water Active Detection System (DWADS) design based on initial
at-sea and MUA test results.  Conduct at-sea demonstration of updated DWADS (4Q11).  Complete development of Reliable
Acoustic Path Vertical Line Array (RAP VLA) and conduct at-sea demonstration (4Q11) of a fully functioning prototype.  Complete
studies, analysis and assessments of potential transformational ASW technologies.

21.264
0

-   -  

Accomplishments/Planned Programs Subtotals 21.264 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Use competitively awarded contracts from Broad Agency Announcement (BAA) solicitations.

E. Performance Metrics
- Reliable Acoustic Path Vertical Line Array (RAP VLA) provides detection of quiet diesel submarines at ranges 3 to 7 times water depth. Completed RAP VLA
development and conducted a Deep Digital Array sea test and an Engineering Integration test.
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PROJECT
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- Deep Water Active Detection System (DWADS) - participated in Distributed Netted System (DNS) 10-1 Prototype testing in Convergence Zone and Valiant Shield 10
with Integrated Units.
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3197: Undersea Superiority

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development C/CPFF In Depth
Engineering:VA 0.900 -   -   -   -   0.000 0.900 0.900

Product Development C/CPFF JHU/APL:MD 12.516 -   -   -   -   0.000 12.516 12.516
Product Development C/CPFF Lockheed Martin:VA 19.675 -   -   -   -   0.000 19.675 19.675
Product Development C/CPFF Lockheed Martin:CA 22.746 -   -   -   -   0.000 22.746 23.365

Product Development WR Marine Acoustics
Inc.:NC 0.363 -   -   -   -   0.000 0.363 0.363

Product Development WR Naval Research
Lab:DC 0.885 -   -   -   -   0.000 0.885 0.885

Product Development WR NUWC/Newport:RI 3.866 -   -   -   -   0.000 3.866 3.866

Product Development C/CPFF Scientific Solutions
Inc:NH 0.500 -   -   -   -   0.000 0.500 0.500

Product Development MIPR U.S. AFB/MIT Lincoln
Labs:MA 1.200 -   -   -   -   0.000 1.200 1.200

Subtotal 62.651 -   -   -   -   0.000 62.651 63.270

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation C/CPFF JHU/APL:MD 7.780 -   -   -   -   0.000 7.780 7.780
Test and Evaluation WR NUWC/Newport:RI 6.657 -   -   -   -   0.000 6.657 6.657

Test and Evaluation WR SPAWAR, San
Diego:CA 1.600 -   -   -   -   0.000 1.600 1.600

Test and Evaluation MIPR US AFB/MIT Lincoln
Labs:MA 0.150 -   -   -   -   0.000 0.150 0.150

Test and Evaluation C/CPFF UT/ARL:TX 2.400 -   -   -   -   0.000 2.400 2.400
Test and Evaluation WR VAR:VAR* 5.318 -   -   -   -   0.000 5.318 5.318

Subtotal 23.905 -   -   -   -   0.000 23.905 23.905
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3197: Undersea Superiority

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
* Consists of multiple performing activities with funding for each not greater than $1M per year.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPAF BAE SYSTEMS:MD 1.200 -   -   -   -   0.000 1.200 1.200

Travel WR NAVSEA PEO
IWS5:DC 0.130 -   -   -   -   0.000 0.130 0.130

Subtotal 1.330 -   -   -   -   0.000 1.330 1.330

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 87.886 -   -   -   -   0.000 87.886 88.505

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3197: Undersea Superiority
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3197: Undersea Superiority

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3197
DWADS Design/Development 1 2011 3 2011
DWADS Fully Functional Prototype Sea Test/MUA 3 2011 4 2011
RAP/VLA Design Development 1 2011 3 2011
RAP/VLA Fully Functional Prototype Sea Test/MUA 3 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3220: SBSD Advanced Submarine
System Development

431.422 781.575 483.095 -   483.095 793.523 861.406 1,037.360 708.890 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Sea Based Strategic Deterrent (SBSD) Advanced Submarine System Development project supports the OHIO Replacement (OR) program.  The funding applies
to the design, systems engineering, prototyping, and vendor qualification activities needed to execute the schedule for Common Missile Compartment (CMC) design,
whole ship design, and component technologies development for the next generation US ballistic missile submarine. This RDT&E program supports cooperation with
the United Kingdom (UK) to maintain strategic deterrence, based on a single effort to develop a common missile compartment as agreed by the UK Secretary of State
for Defence and the US Secretary of Defense in 2009.

The OHIO Replacement program strategy is to maximize the re-use of existing OHIO systems and new designs from VIRGINIA Class (as applicable), focus on Life
Cycle Total Ownership Cost (TOC) affordability, and meet the higher standards required for this SSBN to achieve mission success in a challenging environment.

* The phasing of this project differs from the profile in the FY 2012 President's Budget request following the delay in procurement of the SSBN(X) lead ship by two
years.  Successful execution of the FY 2013 efforts is contingent upon use of appropriated FY2012 funding.

The following key activities support a ship acquisition program to replace the OHIO Class SSBNs:
1. Design and development of a missile compartment, launch system, and strategic support systems to meet US strategic requirements while cooperating with the UK
on modernizing its strategic deterrent in accordance with Presidential direction (December 2006).

2. Concept and System Definition for remaining portions of the ship will be accomplished by the design/ build/ sustain approach modeled after the VIRGINIA Class
program.

3. Development of advanced submarine platform technologies to provide capabilities needed to enhance platform operational effectiveness and minimize life cycle cost.

OR Concept and System Definition Prototyping, and Technology Development Efforts

The OR program supports design, systems engineering, prototyping and vendor qualification activities needed to develop CMC design, the OHIO Replacement whole
ship design, and component development. The OR design timelines are based on the approach proven on VIRGINIA Class Program, adjusted for the additional
complexity of a missile compartment and Strategic Weapons Systems (SWS).  Planned technical studies and prototyping are necessary to reduce risks associated
with updating SSBN system designs for current technical standards and demonstrating design feasibility of technical options to inform the establishment of detailed
requirements.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

The Navy continues investing $150M ($50M/year in FY 2012-2014) in Design for Affordability (DFA) initiatives similar to those employed successfully for VIRGINIA
Class, but will be further tailored to the uniqueness of OHIO Replacement to drive down overall program costs.  Efforts will focus on reducing ship construction costs
through implementing more effective design features to produce a more affordable/producible class.  As part of this effort, alternative contracting strategies will be
examined.

Activities planned for FY 2012 and 2013 are required to maintain the development schedule for the first article of the Common Missile Compartment in 2015 and fully
supports the UK Successor Progamme.  The CMC will mature required technologies and to re-host the TRIDENT II D5 SWS (Launcher, Fire Control and Navigation)
while ensuring no degradation to D5 security, safety and performance. In addition, whole ship design efforts are focused on technologies requiring significant
development times and those technologies with early design impacts. These include propulsor development, ship control (e.g., control surfaces) and ship signatures.
These technologies are critical to understand stealth capabilities for a ship class that will be in service until the 2080s. Ship concept design efforts include important pre-
construction activities such as trade studies of ship requirements, risk characterization of technology options, improvement and validation of performance prediction
tools and improvement of design tools. Technology development will address maturation of technologies that must be mature to support ship design and construction
schedules such as the propulsor, maneuvering/ship control and signatures.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: CMC Design and Prototyping

Articles:
FY 2011 Accomplishments:
Continue efforts for the design and development of the CMC to include: related sections of the ship specification, missile tube
requirements review, and commencement of the missile tube detailed design and first article missile quad pack design.  Continue
CMC system diagrams.  On-site installation of the missile tube integration fixture and execution of the missile tube quarter
crown and barrel prototype quad. Continue concept studies and commence preliminary designs for additional fixtures.  Continue
casting vendor qualification and concept design of missile tube quad to hull manufacturing prototypes to validate planned missile
compartment production techniques. Continue system engineering efforts to refine the required CMC build strategy. Continue
planning activities and trade studies for CMC test facilities. Commence initial planning, development, and testing of missile tube to
keel robotic welding.
FY 2012 Plans:
Continue efforts for the design and development of the CMC to include: completion of sections of the CMC ship specification,
continue missile tube detailed design and first article missile quad pack design.  Continue CMC system diagrams. Continue
design and prototype efforts and manufacturing of additional fixtures.  Continue validation of missile tube to missile tube quad
pack production techniques. Continue validation and verification of the casting design and preliminary design of the missile tube
quad to hull manufacturing fixture prototypes to validate planned missile compartment production techniques. Continue system
engineering efforts to define the required CMC testing during the build cycle. Commence detailed design Missile Compartment

171.017
0

387.266
0

101.377
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
studies.  Commence detailed planning activities for CMC test facilities. Continue development and testing of missile tube to keel
robotic welding techniques.
FY 2013 Plans:
Continue efforts for the design and development of the CMC to include: completion of remaining sections of the CMC ship
specification, drawings of the first article missile tube quad pack, and CMC system diagrams. Review missile tube drawings and
commence CMC arrangements. Continue validation of missile tube to missile tube quad pack production techniques. Continue
design and prototype efforts and manufacturing of additional fixtures.  Continue validation and verification of the casting design
and preliminary design of the missile tube quad to hull manufacturing fixture prototypes to validate planned missile compartment
production techniques. Continue system engineering efforts to define the required CMC testing during the build cycle. Continue
detailed design Missile Compartment studies.  Finalize detailed planning activities for CMC test facilities. Continue development
and testing of missile tube to keel robotic welding techniques to support process certification.
Title: Ship Study and Design

Articles:
FY 2011 Accomplishments:
Commence with preliminary design of forward and aft ends of OHIO Replacement Class.  Continue Rest of Ship concept
development, system integration, component design, system definition documents, system diagrams, ship arrangements,
construction drawings, control surface design and studies.   Commence Rest of Ship specifications development.  Commence
CMC interface with Rest of Ship.
FY 2012 Plans:
Continue with preliminary design of forward and aft ends of OHIO Replacement Class.   Continue Rest of Ship concept
development, system integration, component design, system definition documents, system diagrams, ship arrangements,
construction drawings, control surface design and studies.   Continue Rest of Ship specifications development.  Continue CMC
interface with Rest of Ship. Develop ship manufacturing assembly plan.
FY 2013 Plans:
Continue with preliminary design of forward and aft ends of OHIO Replacement Class.   Continue Rest of Ship concept
development, system integration, component design, system definition documents, system diagrams, ship arrangements,
construction drawings, control surface design and studies.   Continue of Ship specifications development.  Continue CMC
interface with Rest of Ship.

47.600
0

36.525
0

39.276
0

Title: NAVSEA R&D and Prototyping
Articles:

FY 2011 Accomplishments:

32.094
0

84.383
0

98.174
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue Technology Development efforts for corrosion control, undersea sensor suite, propulsor, shafting system,
hydrodynamics, maneuvering, ship control, composites, component development, ship signatures, above/below water sensors,
shock, and structures.
FY 2012 Plans:
Continue Technology Development efforts for corrosion control, undersea sensor suite, propulsor, shafting system,
hydrodynamics, maneuvering, ship control, composites, component development, ship signatures, above/below water sensors,
shock, and structures.
FY 2013 Plans:
Continue Technology Development efforts for corrosion control, undersea sensor suite, propulsor, shafting system,
hydrodynamics, maneuvering, ship control, composites, ship signatures, above/below water sensors, shock, and structures.
Title: Test and Evaluation

Articles:
FY 2011 Accomplishments:
Approved Test and Evaluation Strategy.   Drafted Live Fire Test and Evaluation (LFT&E) Master Plan.  Continue efforts to identify
T&E requirements for the program and interface with OSD oversight organizations for T&E.
FY 2012 Plans:
Update Test and Evaluation Strategy for approval in January 2012.  Continue efforts to identify T&E requirements for the program
and interface with OSD oversight organizations for T&E.  Continue drafting Test and Evaluation Master Plan (TEMP) and refining
LFT&E Master Plan.  Complete Early Operational Assessment One and Vulnerability Assessment One.
FY 2013 Plans:
Continue efforts to identify T&E requirements for the program and interface with OSD oversight organizations for T&E.
Complete and route TEMP and LFT&E Master Plan for approval.  Complete Commander Operational Test and Evaluation Force
(COMOPTEVFOR) Mission Based Test Design Integrated Evaluation Framework.

1.193
0

2.515
0

2.700
0

Title: Strategic Weapons Systems Integration
Articles:

FY 2011 Accomplishments:
Continue system engineering efforts for the development of SWS system diagrams as they interface with the CMC. Continue
concept and design work to develop a missile launch tube test facility and test stand including refurbishment of a test vehicle to
support launch system prototype effort and qualification. Conduct evaluation of missile gas temperature test data acquired during
Demonstration and Shakedown Operations (DASO) to verify missile performance in re-hosted environment. Continue system

92.626
0

120.000
0

135.000
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
engineering design efforts associated with the physical arrangement drawings of missile tubes and SWS hardware within the CMC
and Missile Control Center (MCC).
FY 2012 Plans:
Continue system engineering efforts required for the technical repackaging of the TRIDENT D5 SWS on the OHIO Replacement
submarine.  Continue concept and design work to develop a missile launch tube test facility and test stand including refurbishment
of a test vehicle to support launch system prototype effort and qualification.  Initiation of system engineering efforts related to
development of Special Test Vehicles.  Continue system engineering design efforts associated with the physical arrangement
drawings for SWS equipment within the CMC and MCC.
FY 2013 Plans:
Continue system engineering efforts required for the technical re-hosting of the TRIDENT II (D5) SWS on the OHIO Replacement
submarine; including review and modification of SWS Interface Drawings, SWS Subsystem preliminary design, and Software
requirements development.  Continue system engineering design efforts associated with the physical arrangement drawings for
SWS equipment within the CMC and MCC. Limited SWS Test Systems material procurement and builds, Test Berth / Facility
modifications and development of Special Test Vehicles.  Plan for the development of a Missile Launch Tube Test Capability and
Test Stand including refurbishment of a Test Vehicle to support launch system prototype efforts and evaluation / qualification.
Initiate systems engineering planning and design efforts for a SWS Ashore integrated SWS/SWSS test capability for OHIO
Replacement program.
Title: Systems Engineering/Program Management

Articles:
FY 2011 Accomplishments:
Continue to provide technical oversight including Program Office management and technical support from government
laboratories for review, analysis and modeling. Commence maintenance planning and design for sustainment activities.
Commence Design for Affordability (DFA) planning activities.
FY 2012 Plans:
Continue to provide technical oversight including Program Office management and technical support from government
laboratories for review, analysis and modeling. Continue maintenance planning and design for sustainment activities.
FY 2013 Plans:
Continue to provide technical oversight including Program Office management and technical support from government
laboratories for review, analysis and modeling. Continue maintenance planning and design for sustainment activities.

86.892
0

100.886
0

56.568
0

Title: Design for Affordability
Articles:

-   50.000
0

50.000
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2012 Plans:
Commence execution of Contractor and Government generation of initiatives and business cases associated with reducing
ship construction costs through implementing more effective design features to produce a more affordable/producible class.
Commence formal Government management efforts of the DFA Program including: generation and management of Design,
Construction and Operation & Sustainment Action plans and glide slopes, management of the OHIO Replacement Banker's
scorecard, and review and approval of DFA initiatives.
FY 2013 Plans:
Continue execution of Contractor and Government generation of initiatives and business cases associated with reducing ship
construction costs through implementing more effective design features to produce a more affordable/producible class.  Continue
formal Government management efforts of the DFA Program including: generation and management of Design, Construction and
Operation & Sustainment Action plans and glide slopes, management of the OHIO Replacement Banker's scorecard, and review
and approval of DFA initiatives.

Accomplishments/Planned Programs Subtotals 431.422 781.575 483.095

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• SCN/1045: SSBN(X) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 777.793 Continuing Continuing
• RDTEN/3219: SBSD Nuclear
Technology Development

178.345 285.367 81.817 0.000 81.817 296.021 360.398 420.770 409.666 Continuing Continuing

D. Acquisition Strategy
The missile compartment will be designed and developed to support the US and UK in development of the OHIO Replacement and Successor SSBN programs. It
also enables the potential for a common US-UK CMC production, which would maximize the benefit of the ongoing US-UK partnership in strategic deterrence. Whole
ship concepts and System Definition efforts will be performed primarily by the US submarine shipyards. R&D efforts will be performed by Navy laboratories, shipyards,
private industry, and University Affiliated Research Centers.

E. Performance Metrics
Updated Integrated Master Schedule, and CMC build strategy down-select. Development of Signature Management efforts to address knowledge gap, Concepts for
Propulsor and Shafting, and Design Guidance and Interface Control Requirements.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development SS/CPFF Ship Design
Contractor:EB 117.096 36.525 Oct 2011 39.276 Oct 2012 -   39.276 Continuing Continuing Continuing

Product Development SS/CPFF Ship Design Contractor
DFA Support:EB -   40.000 Jan 2012 40.000 Jan 2013 -   40.000 Continuing Continuing Continuing

Product Development WR NSWC:Carderock, MD 93.080 113.876 Oct 2011 82.462 Oct 2012 -   82.462 Continuing Continuing Continuing

Product Development WR NSWC DFA
Support:Carderock, MD -   2.000 Jan 2012 2.000 Jan 2013 -   2.000 Continuing Continuing Continuing

Product Development SS/CPFF
ARL Penn State
University:State
College, PA

3.219 0.356 Dec 2011 0.363 Dec 2012 -   0.363 0.000 3.938 2.310

Product Development SS/CPFF EB:Groton, CT 29.431 30.735 Oct 2011 27.874 Oct 2012 -   27.874 Continuing Continuing Continuing
Product Development SS/CPFF NGMS:Sunnyvale, CA 32.550 26.208 Oct 2011 26.252 Oct 2012 -   26.252 Continuing Continuing Continuing
Product Development WR NUWC:Newport, RI 16.750 17.000 Oct 2011 7.384 Oct 2012 -   7.384 Continuing Continuing Continuing

Product Development WR NUWC DFA
Support:Newport, RI -   8.000 Jan 2012 8.000 Jan 2013 -   8.000 Continuing Continuing Continuing

Product Development SS/CPFF
Missile Comp Design
Contractor-EB:Groton,
CT

308.890 387.266 Oct 2011 101.377 Oct 2012 -   101.377 Continuing Continuing Continuing

Product Development SS/CPFF JHU/APL:Laurel, MD 11.269 6.268 Dec 2011 6.056 Dec 2012 -   6.056 Continuing Continuing Continuing

Product Development SS/CPFF Draper
Labs:Cambridge, MA 3.000 2.750 Oct 2011 3.000 Oct 2012 -   3.000 Continuing Continuing Continuing

Product Development SS/CPFF LMFS:NY 8.251 5.000 Oct 2011 8.010 Oct 2012 -   8.010 Continuing Continuing Continuing
Product Development Various NAVSEA:Various 15.131 4.328 Oct 2011 19.622 Oct 2012 -   19.622 Continuing Continuing Continuing
Product Development WR NOTU:FL 4.400 -   -   -   -   Continuing Continuing Continuing
Product Development SS/CPFF LMMSC:CA 27.570 21.861 Oct 2011 22.551 Oct 2012 -   22.551 Continuing Continuing Continuing
Product Development C/CPFF GDAIS:MA 35.181 22.706 Jan 2012 25.553 Jan 2013 -   25.553 Continuing Continuing Continuing
Product Development SS/CPFF IEC:VA 4.846 1.012 Oct 2011 1.119 Oct 2012 -   1.119 Continuing Continuing Continuing
Product Development WR NSWC:VA 2.590 4.775 Oct 2011 4.100 Oct 2012 -   4.100 Continuing Continuing Continuing
Product Development SS/CPFF BAE:MD 13.200 9.297 Oct 2011 9.405 Oct 2012 -   9.405 Continuing Continuing Continuing
Product Development SS/CPFF BNA:CA 3.487 2.000 Oct 2011 2.002 Oct 2012 -   2.002 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development WR NSWC Crane:IN 7.724 2.829 Oct 2011 10.492 Oct 2012 -   10.492 Continuing Continuing Continuing
Product Development WR NWC CL:CA 5.863 4.051 Oct 2011 4.064 Oct 2012 -   4.064 Continuing Continuing Continuing
Product Development SS/CPFF SPA:VA 2.953 2.581 Oct 2011 2.606 Oct 2012 -   2.606 Continuing Continuing Continuing
Product Development Various SSP:Various 13.124 8.306 Oct 2011 9.427 Oct 2012 -   9.427 Continuing Continuing Continuing

Subtotal 759.605 759.730 462.995 -   462.995

Remarks
Note: Various is used for multiple activities with different award dates

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Test and
Evaluation Support C/CPFF T&E Support:Various 0.300 0.420 Oct 2011 0.650 Oct 2012 -   0.650 Continuing Continuing Continuing

Government Test and
Evaluation Support WR T&E Support:Various 2.391 2.095 Oct 2011 2.050 Oct 2012 -   2.050 Continuing Continuing Continuing

Subtotal 2.691 2.515 2.700 -   2.700

Remarks
Note: Various is used for multiple activities with different award dates.  Contractor Test & Evaluation Support cost category item funds will be sent to Shipbuilder and Support
Contractors to be determined.  Government Test and Evaluation Support cost category item funds will be sent to several Navy activities to be determined.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Management
Support C/CPFF Various:Multiple Awards 15.450 11.917 Oct 2011 11.431 Oct 2012 -   11.431 Continuing Continuing Continuing

Government Management
Support WR Various:NSWC

Carderock, MD 15.872 6.995 Oct 2011 5.636 Oct 2012 -   5.636 Continuing Continuing Continuing



UNCLASSIFIED

PE 0603561N: Advanced Submarine System Development UNCLASSIFIED
Navy Page 38 of 41 R-1 Line #44

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR NAVSEA
HQ:Washington, D.C. 0.500 0.418 Oct 2011 0.333 Oct 2012 -   0.333 Continuing Continuing Continuing

Subtotal 31.822 19.330 17.400 -   17.400

Remarks
Note: Various is used for multiple activities with different award dates

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 794.118 781.575 483.095 -   483.095

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
3220: SBSD Advanced Submarine System
Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Notes: * Effort began prior to 1st Quarter FY 2011. ** Effort continues past 4th
Quarter FY 2017.

Requirements Definitization* 1 2011 4 2016
Concept Studies* 1 2011 1 2014
Research Development and Prototyping for Lead Ship Design* ** 1 2011 4 2017
Component Development/Component Qualification* ** 1 2011 4 2017
System Definition* 1 2011 4 2012
Ship Specifications* 1 2011 4 2014
System Diagrams 1 2011 4 2017
Ship Arrangements** 1 2011 4 2017
SCN Design** 1 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603561N: Advanced Submarine System
Development

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds -   5.380 -   -   -   -   -   -   -   0.000 5.380
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add Projects.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: Adv Sub Sys Dev (Cong)
FY 2012 Plans: N/A

-   5.380

Congressional Adds Subtotals -   5.380

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Add Projects.
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             0603561N
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             44
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 549.702
                 861.366
                 555.123
                 555.123
                 0.000
                 860.236
                 926.870
                 1098.191
                 780.457
                 Continuing
                 Continuing
            
             This program element supports innovative research and development in submarine hull and combat systems technologies and the subsequent evaluation, demonstration, and validation for submarine platforms. It will increase the submarine technology base and provide subsystem design options not currently feasible. The program element also supports programs
transitioning from Science and Technology (S&T), Defense Advanced Research Projects Agency (DARPA), Independent Research and Development, and Small Business Innovation Research (SBIR) projects. 

Project Unit 0223:
The Advanced Submarine Combat Systems Development non-acquisition (NON-ACAT) Project supports Navy Submarine Acoustic Superiority and Technology Insertion Initiatives through the application of advanced development and testing of sonar and tactical control systems improvements. This Project transitions technologies developed by Navy Technology bases, the private sector, Office of Naval Research (ONR), Future Naval Capabilities (FNC), and DARPA. The Project addresses technology challenges to improve tactical control in littoral and open ocean environments for a variety of operational missions including peacetime engagement, surveillance, battle space preparation, deterrence, regional sea denial, precision strike, task group support, and ground warfare support. Prototype hardware/software systems are developed to demonstrate technologically promising system concepts in laboratory and at-sea submarine environments. Specifically, the focus of the technology efforts will be Advanced Processing Build - Acoustic (APB-A), Advanced Processing Build - Tactical (APB-T), Advanced Processing Build - Imaging (APB-I) and Advanced Sonar Arrays. APBs develop and demonstrate improvements to current and future sonar/combat control systems. The Advanced Sonar Arrays program develops and tests new sensors and demonstrates large array configuration. This Project is funded under demonstration and validation, as it develops and integrates hardware for experimental tests related to specific platform applications.

Project Unit 2033:
The Advanced Submarine Systems Development (ASSD) Program is a non-acquisition program that develops and matures technologies for successful integration into future and modernized submarine classes, thus lowering acquisition and life cycle program costs while improving mission capability.   ASSD transitions Hull, Mechanical, and Electrical (HM&E) technologies from Science & Technology (S&T) and Research and Development (R&D) to operational platforms; performs tests and demonstrates submarine design and naval architecture products destined for integration into future submarine classes or backfit into existing fleet assets; and operates unique R&D experimentation, modeling, testing and simulation facilities to enhance submarine stealth, maneuverability, capability, and affordability. The program is structured to support near and mid-term technology insertion to achieve future submarine class total ownership cost reductions and requirements, and influence future submarine concept designs and core technologies. Experimentation and demonstration is conducted in a joint warfighting context with other services, (i.e. the U.S. Marines, U.S. Army, and the U.S. Air Force), to enable early assessment of warfighting capabilities, and to contribute to smarter technology selection decisions for potential incremental development. This program also supports Information Exchange Programs and joint Project Arrangements (PA) with the United Kingdom, Canada, and Australia.

Project 2033 is comprised of  four budget categories: Stealth,  Payloads & Sensors,  Advanced Propulsion/Ship Concept Development and Total Ownership Cost/Affordability. 

The major developmental efforts include:
Sustainment of Vital Submarine Stealth R&D Capabilities
    - Large Scale Vehicle (LSV) 
    - Intermediate Scale Measurement System (ISMS)
    - Submarine Signature Management
    - Conformal Array Hull Mechanical & Electrical (HM&E) Technologies
    - Stone Mason
    - SSN/SSGN Survivability
Development of Technologies to Reduce Submarine Total Ownership Cost: 
    - Hydraulics Elimination through Electrification
    - Advanced CO2 Scrubber 
    - Corrosion Control        
Development of Advanced Propulsion Systems and Ship Concepts:
    - Advanced Material Propeller (AMP) Future Naval Capability (FNC)
    - DARPA/Navy Tango Bravo Technology Transition
    - Control Surface Electric Actuation of Retractable Bow Planes 
    - Hybrid Multi-Material Rotor Development (HMMR)  
Improved Payload & Sensor Capabilities
    - Next Generation Towed Array Handler System and Towed Array Reliability
    - Innovation Technology Transition
    - Universal Launch and Recovery Module (ULRM)
    - Irregular Warfare

Project Unit 3197:
The Undersea Superiority Project supports offboard Anti-Submarine Warfare (ASW) technologies selected by the Chief of Naval Operations (CNO) ASW Cross Functional Team for technologies that hold the potential for deployment and/or use by submarine platforms. Efforts associated with these technologies include design, development, integration and testing of future Undersea Superiority systems.

Project Unit 3220:
The objective of the Sea Based Strategic Deterrent (SBSD) Advanced Submarine System Development project is to design and prepare for construction of the replacement of the OHIO Class SSBN.
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                     Sub Combat System Improvement (ADV)
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project Unit 0223: The Advanced Submarine Combat Systems Development Non-ACAT program supports Navy Submarine Acoustic Superiority and Technology Insertion Initiatives by the application of advanced development and testing of sonar and tactical control systems improvements. This Project addresses technology challenges to improve tactical control in littoral and open ocean environments for a variety of operational missions including peacetime engagement, surveillance, battle space preparation, deterrence, regional sea denial, precision strike, task group support, and ground warfare support. These technologies, developed by Navy technology bases, the private sector, ONR, FNC, and DARPA are then transitioned. Prototype hardware / software systems are developed to demonstrate technologically promising system concepts in laboratory and at-sea submarine environments. Specifically, the focus of the technology efforts are APB-A, APB-T, APB-I, tactical control, and Advanced Sonar Arrays. APBs develop and demonstrate improvements to current and future sonar/combat control systems. The Advanced Sonar Arrays program develops and tests new sensors and demonstrates large array configuration.
                         
                             
                                 Advanced Processing Build - Acoustic
                                 
                                     
                                         16.923
                                         0
                                         
						FY11 focused on completing development, integration and initiating land-based testing for APB-11.  Developed Temporary Alterations (TEMPALTs) and test plans/procedures for APB-11 land-based and at-sea testing.  Initated development of concepts and tactical scenarios for APB-13. 
					
                                    
                                
                                 
                                     
                                         15.026
                                         0
                                         
						FY12 will focus on completing land-based and at-sea testing and the transition for APB-11.  Establish content and continue the development of capabilities for APB-13. 
					
                                    
                                     
                                         15.576
                                         0
                                    
                                     
                                         15.576
                                         0
                                         
					Continue development of APB-13.  Conduct land-based testing of APB-13. 
				
                                    
                                
                            
                             
                                 Advanced Processing Build - Tactical
                                 
                                     
                                         8.000
                                         0
                                         
						FY11 focused on completing development, integration and initiating land-based testing of APB-11.  Developed TEMPALTs and test plans and procedures for APB-11 land-based and at-sea testing.  Developed concepts and tactical scenarios for APB-13. 
					
                                    
                                
                                 
                                     
                                         8.100
                                         0
                                         
						FY12 will focus on completing land-based and at-sea testing and transition for APB-11.  Establish content and continue the development of capabilities for APB-13. 
					
                                    
                                     
                                         8.200
                                         0
                                    
                                     
                                         8.200
                                         0
                                         
					Continue development of APB-13.  Conduct land-based testing of APB-13. 
				
                                    
                                
                            
                             
                                 Advanced Processing Build - Imaging
                                 
                                     
                                         10.000
                                         0
                                         
						Established groups, charters and infrastructure for commencement of APB-Imaging efforts.  APB-11 development efforts began focus on improving imaging system's signal processing to automate repetitive tasks and develop automated detection, tracking and ranging capabilities.  Initiated efforts to baseline system performance.  Completed development, integration and land-based testing of APB-11.  Developed TEMPALTs and test plans/procedures for APB-11 at-sea testing.  Developed concepts and tactical scenarios for APB-13. 
					
                                    
                                
                                 
                                     
                                         10.200
                                         0
                                         
						FY12 will focus on completing at-sea testing and transition for APB-11.  Conduct land-based testing.  Establish content and initiate the development of capabilities for APB-13. 
					
                                    
                                     
                                         10.400
                                         0
                                    
                                     
                                         10.400
                                         0
                                         
					FY13 will focus on the continued development of APB-13.  Conduct land-based testing of APB-13. 
				
                                    
                                
                            
                             
                                 Advanced Sensors
                                 
                                     
                                         14.537
                                         0
                                         
						Completed Conformal Acoustic Velocity Sonar (CAVES) Large Vertical Array (LVA) warm water at-sea testing and analysis.  Light Weight (LW) Low Cost Conformal Acoustic (LCCA) Advanced Development Model (ADM) fabrication is scheduled to be completed by the end of FY11 and tow tests of 3X Twin Line Thin Line (TLTL) and 3X Vector Sensor Towed Array (VSTA) will be completed. 
					
                                    
                                
                                 
                                     
                                         7.362
                                         0
                                         
						CAVES LVA will complete cold water at-sea testing and analysis.  Complete system integration of 12X single line towed array ADM.  Conduct 12X ADM Lake Pend Oreille (LPO) and Research Vessel (RV) tests.  Complete the 12X ADM TEMPALT development and conduct submarine demonstration. 
					
                                    
                                     
                                         2.697
                                         0
                                    
                                     
                                         2.697
                                         0
                                         
					Conduct LW LCCA sea test and transition to VA Class program.  Continue development and test of Advanced Towed Array Technologies.  Initiate development of sensors for the Ohio Class Replacement Program. 
				
                                    
                                
                            
                        
                         Use competitively awarded contracts from Broad Agency Announcement (BAA) solicitations.
                         - Advanced Processing Build (APB): Deliver at-sea tested submarine capability improvements to PEO Submarines as prescribed by the Fleet every two years.  Conduct milestone reviews with the Milestone Decision Authority and PEO Submarines prior to delivery.
- Conducted Conformal Acoustic Velocity Sonar (CAVES) sea test. CAVES provides significant advantages over existing technology; 2/3 of acquisition and installation costs, 10% of life cycle costs, and less impact on hull structure. CAVES/Wide Aperture Array (WAA) replacement of Light Weight WAA provides a cost savings of $8M - $13M/ship.
- Conducted Low Cost Conformal Array (LCCA) Advanced Development Model (ADM) sea test.
- Deliver Twin Line Thin Line (TLTL) Short Aperture (3X) Array, Vector Sensor Towed Array (VSTA) Short Aperture (3X) Array, TLTL & VSTA (3X) Lake Pend Oreille Test Reports.
                    
                     
                         
                             
                                 Product Development
                                 *Consists of multiple performing activities with funding for each not greater than $1M per year.
                                 
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Adaptive Methods
                                         VA
                                         
                                             0.925
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.925
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Alion Sciences
                                         VA
                                         
                                             3.267
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.267
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Chesapeake Science
                                         MD
                                         
                                             6.626
                                             
                                                 0.750
                                                 2012-02
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Electric Boat
                                         ME
                                         
                                             0.725
                                             
                                                 1.040
                                                 2012-01
                                            
                                             
                                                 0.975
                                            
                                             
                                                 0.975
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         General Dynamics
                                         VA
                                         
                                             13.547
                                             
                                                 0.300
                                                 2012-01
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                         C
                                         CPFF
                                         GA Tech Research Institute
                                         GA
                                         
                                             2.916
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.916
                                             Continuing
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                                         C
                                         CPFF
                                         In Depth Engineering
                                         VA
                                         
                                             2.650
                                             
                                                 0.750
                                                 2011-12
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                         C
                                         CPFF
                                         JHU/APL
                                         MD
                                         
                                             55.816
                                             
                                                 8.750
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                                                 8.350
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                         C
                                         CPFF
                                         Lockheed Martin
                                         VA
                                         
                                             33.456
                                             
                                                 5.500
                                                 2011-12
                                            
                                             
                                                 5.230
                                            
                                             
                                                 5.230
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                         C
                                         CPFF
                                         Lockheed Martin
                                         NY
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                                                 0.400
                                                 2011-12
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-12
                                            
                                             
                                                 0.000
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                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         METRON
                                         VA
                                         
                                             4.158
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.158
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NSWC/Carderock
                                         MD
                                         
                                             22.665
                                             
                                                 0.750
                                                 2011-12
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NUWC/Newport
                                         RI
                                         
                                             65.228
                                             
                                                 7.509
                                                 2011-11
                                            
                                             
                                                 7.290
                                            
                                             
                                                 7.290
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPAF
                                         NSMA
                                         VA
                                         
                                             7.944
                                             
                                                 1.250
                                                 2012-03
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         ONI
                                         DC
                                         
                                             1.545
                                             
                                                 0.750
                                                 2012-02
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         ONR
                                         VA
                                         
                                             2.725
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.725
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Progeny
                                         VA
                                         
                                             3.888
                                             
                                                 0.200
                                                 2012-01
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         PSU/ARL
                                         PA
                                         
                                             5.058
                                             
                                                 1.570
                                                 2011-12
                                            
                                             
                                                 1.340
                                            
                                             
                                                 1.340
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         SAIC
                                         VA
                                         
                                             3.555
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.555
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         SEDNA
                                         VA
                                         
                                             5.714
                                             
                                                 0.750
                                                 2011-12
                                            
                                             
                                                 0.950
                                            
                                             
                                                 0.950
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                         WR
                                         SSC/San Diego
                                         CA
                                         
                                             1.513
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.513
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         MIPR
                                         U.S. Army Research Lab
                                         MD
                                         
                                             1.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.700
                                             Continuing
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                                         MIPR
                                         U.S. Army/MITRE
                                         NJ
                                         
                                             4.595
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.595
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         MIPR
                                         U.S. Hanscom AFB/MIT Lincoln Labs
                                         MA
                                         
                                             10.884
                                             
                                                 1.400
                                                 2012-02
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         UT/ARL
                                         TX
                                         
                                             20.575
                                             
                                                 2.520
                                                 2011-12
                                            
                                             
                                                 2.350
                                            
                                             
                                                 2.350
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         VAR
                                         VAR*
                                         
                                             9.047
                                             
                                                 4.424
                                                 2011-12
                                            
                                             
                                                 3.292
                                            
                                             
                                                 3.292
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         Stanley and Associates
                                         VA
                                         
                                             1.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         BAE Systems
                                         MD
                                         
                                             8.399
                                             
                                                 1.050
                                                 2012-02
                                            
                                             
                                                 0.766
                                            
                                             
                                                 0.766
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         EG&G
                                         VA
                                         
                                             1.900
                                             
                                                 0.950
                                                 2012-01
                                            
                                             
                                                 0.665
                                            
                                             
                                                 0.665
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         NAVSEA PEO IWS5
                                         DC
                                         
                                             0.435
                                             
                                                 0.075
                                                 2012-01
                                            
                                             
                                                 0.065
                                            
                                             
                                                 0.065
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                         APB-11 Sea Test
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Transition APB-11 to ARCI/BYG-1
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         APB-13 Sea Test
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Transition APB-13 to ARCI/BYG-1
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         APB-15 Sea Test
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Transition APB-15 to ARCI/BYG-1
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         CAVES LVA At-Sea Test (warm water)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         CAVES LVA At-Sea Test (cold water)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Transition to VA Class SSNs (CAVES/LVA)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         LW LCCA ADM Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         LW LCCA Integration/Installation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         LW LCCA ADM Sea Test
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Transition to VA Class SSNs
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Develop Array Technologies
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Build & Test Prototype Arrays
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Conduct Ohio Class Repacement Array Studies
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2033
                     Adv Submarine Systems Development
                     
                         47.556
                         33.723
                         35.155
                         35.155
                         0.000
                         30.113
                         27.861
                         22.512
                         32.604
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Advanced Submarine Systems Development (ASSD) Program is a non-acquisition program that develops and matures technologies for successful integration into future and modernized submarine classes, thus lowering acquisition and life cycle program costs while improving mission capability.   ASSD transitions Hull, Mechanical, and Electrical (HM&E) technologies from Science & Technology (S&T) and Research and Development (R&D) to operational platforms; performs tests and demonstrates submarine design and naval architecture products destined for integration into future submarine classes or backfit into existing fleet assets; and operates unique R&D experimentation, modeling, testing and simulation facilities to enhance submarine stealth, maneuverability, capability, and affordability. The program is structured to support near and mid-term technology insertion to achieve future submarine class total ownership cost reductions and requirements, and influence future submarine concept designs and core technologies. Experimentation and demonstration is conducted in a joint warfighting context with other services, (i.e. the U.S. Marines, U.S. Army, and the U.S. Air Force), to enable early assessment of warfighting capabilities, and to contribute to smarter technology selection decisions for potential incremental development. This program also supports Information Exchange Programs and joint Project Arrangements (PA) with the United Kingdom, Canada, and Australia.

Project 2033 is comprised of four budget categories: Stealth, Payloads & Sensors, Advanced Propulsion/Ship Concept Development and Total Ownership Cost (TOC)/Affordability. 

The major developmental efforts include:
Sustainment of Vital Submarine Stealth R&D Capabilities
-  Large Scale Vehicle (LSV) 
-  Intermediate Scale Measurement System (ISMS)
-  Submarine Signature Management
-  Conformal Array Hull Mechanical & Electrical (HM&E) Technologies
-  Stone Mason
-  SSN/SSGN Survivability
Development of Technologies to Reduce Submarine Total Ownership Cost: 
-  Hydraulic Elimination through Electrification  
-  Advanced CO2 Scrubber
-  Corrosion Control          
Development of Advanced Propulsion System and Ship Concepts
-  DARPA/Navy Tango Bravo Technology Transition 
-  Control Surface Electric Actuation of Retractable Bow Planes
-  Hybrid Multi-Material Rotor (HMMR)
Improved Payload & Sensor Capabilities
-  Next Generation Towed Array Handler System and Towed Array Reliability
-  Innovation Technology Transition
-  Universal Launch and Recovery Module (ULRM)
-  Irregular Warfare
                         
                             
                                 Payloads and Sensors/Subtotal Cost
                                 Develop promising advanced technologies and/or concepts capable of revolutionizing submarine design, reducing cost, improving payload flexibility, increasing capability, reducing weight and space requirements, exploring alternative payload launch mechanisms, increasing reliability with accompanying decreases in required maintenance, and improving material strength. Develop payload demonstrations targeted at improving flexible ocean interfaces, Intelligence, Surveillance, Reconnaissance (ISR) requirements, and payload and launch retrieval methods from undersea platforms. Conduct Navy and joint SEA TRIALS that take demonstrations to the Fleet in order to assess the operational value of the technologies and systems under consideration. The SEA TRIALS/experiments support examination and assessment of potential new Fleet capabilities based on Sea Power 21. 
                                 
                                     
                                         8.397
                                         0
                                         
						Continued to leverage products between Small Business and Future Naval Concepts Perform preliminary requirements definition for technology transfer initiatives based on small business research studies. Developed, tested, and transitioned ISR technologies to support Irregular Warfare. Conducted SSGN exercises as part of planned exercises to demonstrate an integrated Joint ISR architecture, persistent ISR, and advanced networking capability to Joint Force and local commanders in real time. Experimented as part of Talisman Sabre 2011 (TS11) and included SSGN integration with autonomous vehicles to support Theater Commander's requirements. Conducted operational testing of the SHARC Unmanned Vehicle and integrate those operations into the Naval Oceanographic Office (NAVOCEANO) Glider Operation Center (GOC). Executed evaluation demonstration for the Universal Launch and Recovery Module (ULRM) from an SSGN and commenced prototyping design, manufacturing, designing and TEMPALT installation. The initiative focuses on unmanned systems integration and deployment, procedure development and refinement, and risk reduction activities to transition to a Theatre Commander. 
					
                                    
                                
                                 
                                     
                                         5.769
                                         0
                                         
						Commence concept development and systems improvements for Towed Array Handling System (TAHS) and commence prototype development. Continue to leverage products between Small Business and Future Naval Concepts Perform preliminary requirements definition for technology transfer initiatives based on small business research studies. Complete prototype development, test and install TEMPALT for the ULRM. 
					
                                    
                                     
                                         13.054
                                         0
                                    
                                     
                                         13.054
                                         0
                                         
					Develop prototype and conduct land-base testing for TAHS. Continue to leverage products between Small Business and Future Naval Concepts. Complete the transition of the SSGN Prototype ULRM to a mission capable unit and develop a SSGN Class OPALT for a mission capable ULRM. 
				
                                    
                                
                            
                             
                                 Stealth/Subtotal Cost
                                 Develop technologies and tools to increase the survivability of submarines by recognizing and mitigating sources of noise and non-acoustic vulnerabilities to ensure submarines can penetrate contested waters and remain undetected in the littorals. Develop technologies and Tactics, Techniques, and Procedures (TTPs) that facilitate new or enhance existing warfighting concepts. Operate the Large Scale Vehicle (LSV 2) and the Intermediate Scale Measurement System (ISMS) to conduct large model experiments for submarines focusing on stealth, maneuvering and control, affordability, and operational effectiveness. 
 

                                 
                                     
                                         23.732
                                         0
                                         
						Completed development of coupled wake signature prediction tool by performing analysis and comparing to available full scale system. Executed 1/4-scale LSV test to measure flow noise resulting from surface roughness to validate numerical prediction capabilities.  Completed qualification testing associated with a new material for use in future conformal arrays.  Conducted LSV operations and maintained LSV and ISMS test ranges.  Supported OHIO Class SSBN replacement and future VA Class design development.  Conducted full-scale baseline trials.  Conducted signature measurement trials under the Electromagnetic (EM) Silencing PA with the UK to fabricate and test both a stress magnetization and electric signatures models.  Published a degaussing technological report with the UK.    
					
                                    
                                
                                 
                                     
                                         18.119
                                         0
                                         
						Exercise wake signature prediction tool to analyze design concepts associated with future advanced submarine platforms.  Support demonstration of imaging technologies being developed to perform inspections under submarine hull treatment material without requiring removal.  Conduct LSV maintenance, support, and operations and maintain LSV and ISMS test ranges.  Support Virginia Class and Ohio Replacement signature trials.  Continue Electromagnetic Silencing PA with the UK executing second stress magnetization and electric model tests focusing on development of signature control algorithms and validation test planning. Funding addresses gaps in stealth and survivability for current and future SSN/SSGN force to execute submarine tactical and strategic operations. 
					
                                    
                                     
                                         13.138
                                         0
                                    
                                     
                                         13.138
                                         0
                                         
					Perform initial control algorithm validation and initiate optimization.  Perform initial work in expanding wake signature prediction tool to handle non steady-state conditions such as maneuvers and depth changes. Develop and validate performance of control algorithms for both magnetic and electric signatures.  Conduct LSV maintenance, support, and operations and maintain LSV and ISMS test ranges. Perform tech refresh at ISMS range.  Support Virginia Class and Ohio Replacement signature trials.  Continue Electromagnetic Silencing PA with the UK executing the third (four planned) scale stress magnetization and electric model experiments. Funding addresses gaps in stealth and survivability for current and future SSN/SSGN force to execute submarine tactical and strategic operations.





				
                                    
                                
                            
                             
                                 Total Ownership Cost/Affordability/Subtotal Cost
                                 Demonstrate technologies with potential to reduce total ownership costs of submarine systems by lowering construction costs, improving commonality of interfaces, extending the life of parts, and lowering life cycle maintenance requirements.  


                                 
                                     
                                         8.813
                                         0
                                         
						Finalized updates to maintenance documentation for Main Ballast Tank (MBT) damping configurations.  Performed Navy land-based test and evaluation of the Universal Modular Mast (UMM) linear Electric Actuation System (EAS).  Installed UMM linear EAS and Ball Valve Rotary EAS TEMPALTs on USS Missouri (SSN780) to demonstrate electrically-actuated systems at-sea.  Continued at-sea data collection and analysis of advanced carbon dioxide (CO2) test cubes.  Developed the system procurement specification, and design and build a full capacity CO2 Scrubber prototype (TRL-6) for further technical evaluation of solid sorbent technology.  Continued assessment of total ownership cost reduction opportunities for in-service submarines to reduce current and future submarine maintenance cost.  Initiated corrosion control opportunities with the United Kingdom (UK).  Executed Below Threshold Reprogramming (BTR) to address an emergent issue associated with the Submarine Valve Regulated Lead Acid Batteries (SVRLA).  Developed and evaluated battery test equipment, procedures and developed and tested MFX (antimony & cadmium) and battery alloy. 
					
                                    
                                
                                 
                                     
                                         5.809
                                         0
                                         
						During at-sea demonstrations monitor and record data on the Ball Valve Rotary EAS and UMM linear EAS TEMPALTs on USS Missouri.  Design and build a full-capacity advanced CO2 Scrubber prototype and perform vendor test and evaluation. The prototype is the VA Class Block IV qualified version. Continue corrosion control opportunities with the UK and establish Information Exchange Agreement (IEA).  Engage transitional opportunities with ONR corrosion Future Naval Capabilities (FNC) with mutual approved Technology Transition Agreements (TTA). 
					
                                    
                                     
                                         2.982
                                         0
                                    
                                     
                                         2.982
                                         0
                                         
					Remove Ball Valve Rotary EAS and UMM Linear EAS TEMPALTs from USS Missouri and restore shipboard hydraulic service systems.  Conduct Navy Test and Evaluation on CO2 Scrubber unit in Navy Laboratory. Continue corrosion control opportunities with the UK.  Leverage the S&T effort of ONR FNC projects for further technical maturity and prepare for transition of corrosion prevention technology to the fleet. 
				
                                    
                                
                            
                             
                                 Advanced Propulsion/Ship Concept Developments/Subtotal Cost
                                 Overcome technological barriers that have significant impact on submarine HM&E systems so as to enable design options for a submarine with VIRGINIA Class capability in two technical areas: Shaftless Propulsion and Radical Ship HM&E Infrastructure Reduction. Develop submarine alternative propulsion and stern configurations with potential to significantly reduce submarine acquisition costs. Demonstrate critical performance parameters through appropriate scale demonstrators in realistic environmental conditions. Evaluate integration of technologies and approaches for cost reduction in future submarines. Develop understanding of ship concept studies and submarine cost drivers and model analysis. Develop and demonstrate technologies for future submarines in areas of hull and platform technologies, propulsors, ship control, electric actuation, sensors, and self defense. This work will apply to future submarine designs including the long-lead concept work on the OHIO Replacement Program. Evaluate current platforms via full scale signature measurement trials to guide future R&D investments.
                                 
                                     
                                         6.614
                                         0
                                         
						Continued demonstration and performance testing of TB Shaftless Propulsion prototype. Continued partnership with DARPA on TB Shaftless Propulsion projects. Continued fabrication of Retractable Bow Planes (RBP) Electric Actuation System (EAS) to test bow plane control surface EAS operation.  Continued preliminary multi-material characterization/construction and demonstration of multi-material beams, and propulsor design tool for Hybrid Multi-Material Rotor (HMMR). 
					
                                    
                                
                                 
                                     
                                         4.026
                                         0
                                         
						Complete fabrication of RBP EAS.  Conduct land-based end-to-end testing of RBP Control Surface EAS. Continue partnership with DARPA on HMMR program to include delivery of coupled design software tool sets and multi-material characterization. 
					
                                    
                                     
                                         5.981
                                         0
                                    
                                     
                                         5.981
                                         0
                                         
					Complete land-based testing of RBP Control Surface EAS. Continue partnership with DARPA on HMMR program to include delivery of coupled design software tool sets and multi-material characterization. .  
				
                                    
                                
                            
                        
                         F2033: Sole source Concept Formulation (CONFORM) contracts with the only two submarine design/construction shipyards, General Dynamics Electric Boat (GDEB) and Huntington Ingalls Industries (HII). Engagement with industry to build vendor base and support development of R&D products for enhanced submarine capability via competitively awarded Small Business Innovation Research (SBIR) contracts to support Hull Mechanical & Electrical systems (HM&E).
                         To enable transition of a minimum of three technology challenge solutions supporting emergent warfighter needs. 
-Sustain critical one of a kind national R&D hydroacoustic infrastructure enabling the design and assessment of VIRGINIA Class cost reduction and the OHIO Replacement designs for affordability. 
-Refine the design of the Advanced Carbon Dioxide Removal System (ACRU) CO2 Scrubber System based on at-sea testing of new solid sorbent materials and the removal of liquid amine system from future submarines. 
-Install and perform three at-sea demonstrations for electric actuation of critical ship control and ship system operational components in support of the OHIO Replacement and follow-on VIRGINIA Class Block Upgrades. 
-Assess as-built VIRGINIA and OHIO Class SSBN/SSGN submarine for design drivers/design tools and model validation to define R&D needs for OHIO Class component development and technical design maturity.
                    
                     
                         
                             
                                 Product Development
                                 Various/VAR is used to group multiple activities with small funding levels.
Activities will be incrementally funded. The award dates reflect the latest incremental portion funds will obligate.
                                 
                                     
                                         Product Development
                                         MIPR
                                         DARPA
                                         Arlington, VA
                                         
                                             1.084
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.084
                                             2.168
                                             2.168
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         NGSB
                                         Newport News, VA
                                         
                                             3.332
                                             
                                                 0.394
                                                 2011-12
                                            
                                             
                                                 2.075
                                            
                                             
                                                 2.075
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             5.241
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.241
                                             5.241
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Kollmorgen
                                         N. Hampton, MA
                                         
                                             1.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.100
                                             1.100
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Oceaneering
                                         Chesapeake, VA
                                         
                                             1.900
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.900
                                             1.900
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.925
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.925
                                             0.925
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         EB
                                         Groton, CT
                                         
                                             36.281
                                             
                                                 3.429
                                                 2012-03
                                            
                                             
                                                 8.076
                                            
                                             
                                                 8.076
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             16.034
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.034
                                             16.340
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             69.183
                                             
                                                 5.007
                                                 2012-03
                                            
                                             
                                                 5.366
                                            
                                             
                                                 5.366
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         ARL/PSU
                                         State College, PA
                                         
                                             4.787
                                             
                                                 0.700
                                                 2012-01
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         UT/ARL
                                         Austin, TX
                                         
                                             6.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.050
                                             6.050
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             15.794
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.794
                                             15.794
                                        
                                    
                                     
                                         Product Development
                                         Various
                                         Various
                                         Various
                                         
                                             31.924
                                             
                                                 1.168
                                                 2012-03
                                            
                                             
                                                 1.166
                                            
                                             
                                                 1.166
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             52.789
                                             
                                                 5.671
                                                 2012-03
                                            
                                             
                                                 2.570
                                            
                                             
                                                 2.570
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         ONR
                                         Arlington, VA
                                         
                                             8.066
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.066
                                             8.066
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Bethesda, MD
                                         
                                             8.934
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.934
                                             8.934
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         SPAWAR
                                         San Diego,  CA
                                         
                                             5.850
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.850
                                             5.850
                                        
                                    
                                
                            
                             
                                 Support
                                 Various/VAR is used to group multiple activities with small funding levels.
Activities will be incrementally funded. The award dates reflect the latest incremental portion funds will obligate.
                                 
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             8.397
                                             
                                                 0.885
                                                 2011-12
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0.800
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         Various
                                         Various
                                         
                                             4.353
                                             
                                                 0.780
                                                 2011-12
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA HQ
                                         Not Specified
                                         
                                             0.509
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.293
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.293
                                             0.293
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Various/VAR is used to group multiple activities with small funding levels. 
Activities will be incrementally funded. The award dates reflect the latest incremental portion funds will obligate.
                                 
                                     
                                         Developmental Test & Evaluation
                                         SS
                                         CPFF
                                         EB
                                         Groton, CT
                                         
                                             4.846
                                             
                                                 3.141
                                                 2012-03
                                            
                                             
                                                 2.827
                                            
                                             
                                                 2.827
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         SS
                                         CPFF
                                         Raytheon
                                         Portsmouth, VA
                                         
                                             9.104
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.104
                                             9.104
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAVAIR
                                         Patuxent, MD
                                         
                                             2.593
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.593
                                             2.593
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             6.372
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.372
                                             6.372
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             10.121
                                             
                                                 6.357
                                                 2012-03
                                            
                                             
                                                 2.780
                                            
                                             
                                                 2.780
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             13.255
                                             
                                                 6.091
                                                 2012-03
                                            
                                             
                                                 5.995
                                            
                                             
                                                 5.995
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         SS
                                         CPFF
                                         NGSB
                                         Newport News,  VA
                                         
                                             0.783
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.783
                                             0.783
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         SS
                                         CPFF
                                         JHU/ARL
                                         Laurel,  MD
                                         
                                             0.305
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.305
                                             0.305
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         SS
                                         CPFF
                                         ARL/PSU
                                         State College, PA
                                         
                                             0.720
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.720
                                             0.720
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             1.320
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.320
                                             1.320
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                             R4_2013PB_0603561N_2033_FILE2.PNG
                        
                    
                     
                         
                             
                                 Proj 2033
                                 
                                     
                                         P&S Towed Array Handling System (TAHS) - Concept Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         P&S TAHS - Prototype Dev & Landbase Testing
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         P&S TAHS - Dev TEMPALT/Install/Conduct At-Sea Testing for 688 and VA Class
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         P&S TAHS  - TEMPALT/Install/Conduct At-Sea Testing for Ohio and Ohio Replacement
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         P&S Innovation Technology Transition SBIR/IRAD Projects
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         P&S Irregular Warfare Technology Development/Test/Transition
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         P&S Universal Launch and Recovery Module (ULRM) Design/Fabricate/Test/Install Prototype
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         P&S ULRM SSGN Class OPALT
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         STEALTH Coupled Wake Signature Model Validation
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         STEALTH Conformal Array HM&E Technologies
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         STEALTH Stone Mason
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         STEALTH Intermediate Scale Measurement System (ISMS)/Large Scale Vehicle (LSV) Tech Refresh
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         STEALTH ISMS /LSV Sustainment, Maintenance and Operations
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         STEALTH ISMS/LSV Test Schedule OHIO Replacement Signature Trials
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         STEALTH ISMS/LSV Test Schedule  VA Blk IV Testing
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         STEALTH ISMS/LSV Test Schedule OHIO Replacement Signature Trial
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         STEALTH ISMS/LSV Full Scale Baseline Trials
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         STEALTH Electromagnetic Signatures Project Arrangement (PA) w/UK
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         STEALTH SSN/SSGN Survivability
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         TOC SSN 688 Class Man Ballast Tank Damping Treatment, Update Maint. Docmtn.
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TOC Hydraulic Elimination Ball Valve & UMM TEMPALT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         TOC Hydraulic Elimination Monitor Ball Valve/UMM Monitor At-Sea
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         TOC Hydraulic Elimination Ball Valve & UMM TEMPALTs Removal
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         TOC Advanced CO2 Removal System Collect & Analyze Data; Mfg, Test Mat'l, Award Prototype Contract
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TOC Advanced CO2 Removal System Vendor Design, Build and Test
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         TOC Advanced CO2 Transition to VA Class
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         TOC Advanced CO2 Remove SSN Shipboard Test Cube
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         TOC Advanced CO2 Remove SSBN Shipboard Test Cube
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         TOC - Corrosion Control Collaborative Agreement with UK
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         TOC - Transition Corrosion ONR Technologies
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Adv Prop/Ship Concept - AMP US and Australia Collaborative Project
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Adv Prop/Ship Concept - Tango Bravo Shaftless Propulsion
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Adv Prop/Ship Concept - Electric Control Surface Actuation Complete TDP, Procure Material Fabricate, Engineer, and Conduct Land Based Test
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Adv Prop/Ship Concept - HMMR Development Coupled Tool Architecture, Build Full Thickness
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Adv Prop/Ship Concept - Multi-Material Characterization Coupled Design Tools
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3197
                     Undersea Superiority
                     
                         21.264
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         21.264
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project Unit 3197: This Project supports Navy Undersea Superiority through the application of advanced development and testing of organic and offboard sonar and tactical control systems. This Project transitions technologies developed by Navy technology bases, the private sector, ONR, Future Naval Capabilities, and DARPA. This non-acquisition Project addresses technology challenges to improve Anti-Submarine Warfare (ASW) in littoral and open ocean environments for a variety of operational missions by relevant tactical ASW capabilities. Prototype hardware/software systems are developed to demonstrate technologically promising system concepts in laboratory and at-sea submarine environments.  Technologies are selected by the CNO's ASW Initiative which was established to support the CNO's vision to "fundamentally change the way ASW is currently conducted to render the enemy submarine irrelevant against US and coalition forces". This Project matures promising Undersea Warfare (USW) technologies via an incremental development methodology, establishes military utility through sea testing and self assessment, and supports transition to production as merited by results.
                         
                             
                                 Undersea Superiority
                                 
                                     
                                         21.264
                                         0
                                         
						Completed fabrication and tested upgraded version of Deep Water Active Detection System (DWADS) design based on initial at-sea and MUA test results.  Conduct at-sea demonstration of updated DWADS (4Q11).  Complete development of Reliable Acoustic Path Vertical Line Array (RAP VLA) and conduct at-sea demonstration (4Q11) of a fully functioning prototype.  Complete studies, analysis and assessments of potential transformational ASW technologies. 
					
                                    
                                
                            
                        
                         Use competitively awarded contracts from Broad Agency Announcement (BAA) solicitations.
                         - Reliable Acoustic Path Vertical Line Array (RAP VLA) provides detection of quiet diesel submarines at ranges 3 to 7 times water depth. Completed RAP VLA development and conducted a Deep Digital Array sea test and an Engineering Integration test.
- Deep Water Active Detection System (DWADS) - participated in Distributed Netted System (DNS) 10-1 Prototype testing in Convergence Zone and Valiant Shield 10 with Integrated Units.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Product Development
                                         C
                                         CPFF
                                         In Depth Engineering
                                         VA
                                         
                                             0.900
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.900
                                             0.900
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         JHU/APL
                                         MD
                                         
                                             12.516
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.516
                                             12.516
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Lockheed Martin
                                         VA
                                         
                                             19.675
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.675
                                             19.675
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Lockheed Martin
                                         CA
                                         
                                             22.746
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             22.746
                                             23.365
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         Marine Acoustics Inc.
                                         NC
                                         
                                             0.363
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.363
                                             0.363
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         Naval Research Lab
                                         DC
                                         
                                             0.885
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.885
                                             0.885
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NUWC/Newport
                                         RI
                                         
                                             3.866
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.866
                                             3.866
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         Scientific Solutions Inc
                                         NH
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                             0.500
                                        
                                    
                                     
                                         Product Development
                                         MIPR
                                         U.S. AFB/MIT Lincoln Labs
                                         MA
                                         
                                             1.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.200
                                             1.200
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 * Consists of multiple performing activities with funding for each not greater than $1M per year.
                                 
                                     
                                         Test and Evaluation
                                         C
                                         CPFF
                                         JHU/APL
                                         MD
                                         
                                             7.780
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.780
                                             7.780
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         NUWC/Newport
                                         RI
                                         
                                             6.657
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.657
                                             6.657
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         SPAWAR, San Diego
                                         CA
                                         
                                             1.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.600
                                             1.600
                                        
                                    
                                     
                                         Test and Evaluation
                                         MIPR
                                         US AFB/MIT Lincoln Labs
                                         MA
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                             0.150
                                        
                                    
                                     
                                         Test and Evaluation
                                         C
                                         CPFF
                                         UT/ARL
                                         TX
                                         
                                             2.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.400
                                             2.400
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         VAR
                                         VAR*
                                         
                                             5.318
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.318
                                             5.318
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         BAE SYSTEMS
                                         MD
                                         
                                             1.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.200
                                             1.200
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA PEO IWS5
                                         DC
                                         
                                             0.130
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.130
                                             0.130
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                                         DWADS Design/Development
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                                                 2011
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                                                 2011
                                            
                                        
                                    
                                     
                                         DWADS Fully Functional Prototype Sea Test/MUA
                                         
                                             
                                                 3
                                                 2011
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                                                 2011
                                            
                                        
                                    
                                     
                                         RAP/VLA Design Development
                                         
                                             
                                                 1
                                                 2011
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                                                 2011
                                            
                                        
                                    
                                     
                                         RAP/VLA Fully Functional Prototype Sea Test/MUA
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                     SBSD Advanced Submarine System Development
                     
                         431.422
                         781.575
                         483.095
                         483.095
                         0.000
                         793.523
                         861.406
                         1037.360
                         708.890
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Sea Based Strategic Deterrent (SBSD) Advanced Submarine System Development project supports the OHIO Replacement (OR) program.  The funding applies to the design, systems engineering, prototyping, and vendor qualification activities needed to execute the schedule for Common Missile Compartment (CMC) design, whole ship design, and component technologies development for the next generation US ballistic missile submarine. This RDT&E program supports cooperation with the United Kingdom (UK) to maintain strategic deterrence, based on a single effort to develop a common missile compartment as agreed by the UK Secretary of State for Defence and the US Secretary of Defense in 2009.

The OHIO Replacement program strategy is to maximize the re-use of existing OHIO systems and new designs from VIRGINIA Class (as applicable), focus on Life Cycle Total Ownership Cost (TOC) affordability, and meet the higher standards required for this SSBN to achieve mission success in a challenging environment.

* The phasing of this project differs from the profile in the FY 2012 President's Budget request following the delay in procurement of the SSBN(X) lead ship by two years.  Successful execution of the FY 2013 efforts is contingent upon use of appropriated FY2012 funding.   

The following key activities support a ship acquisition program to replace the OHIO Class SSBNs:
1. Design and development of a missile compartment, launch system, and strategic support systems to meet US strategic requirements while cooperating with the UK on modernizing its strategic deterrent in accordance with Presidential direction (December 2006). 

2. Concept and System Definition for remaining portions of the ship will be accomplished by the design/ build/ sustain approach modeled after the VIRGINIA Class program.

3. Development of advanced submarine platform technologies to provide capabilities needed to enhance platform operational effectiveness and minimize life cycle cost.

OR Concept and System Definition Prototyping, and Technology Development Efforts

The OR program supports design, systems engineering, prototyping and vendor qualification activities needed to develop CMC design, the OHIO Replacement whole ship design, and component development. The OR design timelines are based on the approach proven on VIRGINIA Class Program, adjusted for the additional complexity of a missile compartment and Strategic Weapons Systems (SWS).  Planned technical studies and prototyping are necessary to reduce risks associated with updating SSBN system designs for current technical standards and demonstrating design feasibility of technical options to inform the establishment of detailed requirements.

The Navy continues investing $150M ($50M/year in FY 2012-2014) in Design for Affordability (DFA) initiatives similar to those employed successfully for VIRGINIA Class, but will be further tailored to the uniqueness of OHIO Replacement to drive down overall program costs.  Efforts will focus on reducing ship construction costs through implementing more effective design features to produce a more affordable/producible class.  As part of this effort, alternative contracting strategies will be examined.     

Activities planned for FY 2012 and 2013 are required to maintain the development schedule for the first article of the Common Missile Compartment in 2015 and fully supports the UK Successor Progamme.  The CMC will mature required technologies and to re-host the TRIDENT II D5 SWS (Launcher, Fire Control and Navigation) while ensuring no degradation to D5 security, safety and performance. In addition, whole ship design efforts are focused on technologies requiring significant development times and those technologies with early design impacts. These include propulsor development, ship control (e.g., control surfaces) and ship signatures. These technologies are critical to understand stealth capabilities for a ship class that will be in service until the 2080s. Ship concept design efforts include important pre-construction activities such as trade studies of ship requirements, risk characterization of technology options, improvement and validation of performance prediction tools and improvement of design tools. Technology development will address maturation of technologies that must be mature to support ship design and construction schedules such as the propulsor, maneuvering/ship control and signatures.
                         
                             
                                 CMC Design and Prototyping
                                 
                                     
                                         171.017
                                         0
                                         
						Continue efforts for the design and development of the CMC to include: related sections of the ship specification, missile tube requirements review, and commencement of the missile tube detailed design and first article missile quad pack design.  Continue CMC system diagrams.  On-site installation of the missile tube integration fixture and execution of the missile tube quarter crown and barrel prototype quad. Continue concept studies and commence preliminary designs for additional fixtures.  Continue casting vendor qualification and concept design of missile tube quad to hull manufacturing prototypes to validate planned missile compartment production techniques. Continue system engineering efforts to refine the required CMC build strategy. Continue planning activities and trade studies for CMC test facilities. Commence initial planning, development, and testing of missile tube to keel robotic welding.


					
                                    
                                
                                 
                                     
                                         387.266
                                         0
                                         
						Continue efforts for the design and development of the CMC to include: completion of sections of the CMC ship specification, continue missile tube detailed design and first article missile quad pack design.  Continue CMC system diagrams. Continue design and prototype efforts and manufacturing of additional fixtures.  Continue validation of missile tube to missile tube quad pack production techniques. Continue validation and verification of the casting design and preliminary design of the missile tube quad to hull manufacturing fixture prototypes to validate planned missile compartment production techniques. Continue system engineering efforts to define the required CMC testing during the build cycle. Commence detailed design Missile Compartment studies.  Commence detailed planning activities for CMC test facilities. Continue development and testing of missile tube to keel robotic welding techniques.




					
                                    
                                     
                                         101.377
                                         0
                                    
                                     
                                         101.377
                                         0
                                         
					Continue efforts for the design and development of the CMC to include: completion of remaining sections of the CMC ship specification, drawings of the first article missile tube quad pack, and CMC system diagrams. Review missile tube drawings and commence CMC arrangements. Continue validation of missile tube to missile tube quad pack production techniques. Continue design and prototype efforts and manufacturing of additional fixtures.  Continue validation and verification of the casting design and preliminary design of the missile tube quad to hull manufacturing fixture prototypes to validate planned missile compartment production techniques. Continue system engineering efforts to define the required CMC testing during the build cycle. Continue detailed design Missile Compartment studies.  Finalize detailed planning activities for CMC test facilities. Continue development and testing of missile tube to keel robotic welding techniques to support process certification.


				
                                    
                                
                            
                             
                                 Ship Study and Design
                                 
                                     
                                         47.600
                                         0
                                         
						Commence with preliminary design of forward and aft ends of OHIO Replacement Class.  Continue Rest of Ship concept development, system integration, component design, system definition documents, system diagrams, ship arrangements, construction drawings, control surface design and studies.   Commence Rest of Ship specifications development.  Commence CMC interface with Rest of Ship. 
					
                                    
                                
                                 
                                     
                                         36.525
                                         0
                                         
						Continue with preliminary design of forward and aft ends of OHIO Replacement Class.   Continue Rest of Ship concept development, system integration, component design, system definition documents, system diagrams, ship arrangements, construction drawings, control surface design and studies.   Continue Rest of Ship specifications development.  Continue CMC interface with Rest of Ship. Develop ship manufacturing assembly plan. 
					
                                    
                                     
                                         39.276
                                         0
                                    
                                     
                                         39.276
                                         0
                                         
					Continue with preliminary design of forward and aft ends of OHIO Replacement Class.   Continue Rest of Ship concept development, system integration, component design, system definition documents, system diagrams, ship arrangements, construction drawings, control surface design and studies.   Continue of Ship specifications development.  Continue CMC interface with Rest of Ship. 
				
                                    
                                
                            
                             
                                 NAVSEA R&D and Prototyping 
                                 
                                     
                                         32.094
                                         0
                                         
						Continue Technology Development efforts for corrosion control, undersea sensor suite, propulsor, shafting system, hydrodynamics, maneuvering, ship control, composites, component development, ship signatures, above/below water sensors, shock, and structures. 
					
                                    
                                
                                 
                                     
                                         84.383
                                         0
                                         
						Continue Technology Development efforts for corrosion control, undersea sensor suite, propulsor, shafting system, hydrodynamics, maneuvering, ship control, composites, component development, ship signatures, above/below water sensors, shock, and structures. 
					
                                    
                                     
                                         98.174
                                         0
                                    
                                     
                                         98.174
                                         0
                                         
					Continue Technology Development efforts for corrosion control, undersea sensor suite, propulsor, shafting system, hydrodynamics, maneuvering, ship control, composites, ship signatures, above/below water sensors, shock, and structures. 
				
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         1.193
                                         0
                                         
						Approved Test and Evaluation Strategy.   Drafted Live Fire Test and Evaluation (LFT&E) Master Plan.  Continue efforts to identify T&E requirements for the program and interface with OSD oversight organizations for T&E. 
					
                                    
                                
                                 
                                     
                                         2.515
                                         0
                                         
						Update Test and Evaluation Strategy for approval in January 2012.  Continue efforts to identify T&E requirements for the program and interface with OSD oversight organizations for T&E.  Continue drafting Test and Evaluation Master Plan (TEMP) and refining LFT&E Master Plan.  Complete Early Operational Assessment One and Vulnerability Assessment One. 
					
                                    
                                     
                                         2.700
                                         0
                                    
                                     
                                         2.700
                                         0
                                         
					Continue efforts to identify T&E requirements for the program and interface with OSD oversight organizations for T&E.  Complete and route TEMP and LFT&E Master Plan for approval.  Complete Commander Operational Test and Evaluation Force (COMOPTEVFOR) Mission Based Test Design Integrated Evaluation Framework. 
				
                                    
                                
                            
                             
                                 Strategic Weapons Systems Integration
                                 
                                     
                                         92.626
                                         0
                                         
						Continue system engineering efforts for the development of SWS system diagrams as they interface with the CMC. Continue concept and design work to develop a missile launch tube test facility and test stand including refurbishment of a test vehicle to support launch system prototype effort and qualification. Conduct evaluation of missile gas temperature test data acquired during Demonstration and Shakedown Operations (DASO) to verify missile performance in re-hosted environment. Continue system engineering design efforts associated with the physical arrangement drawings of missile tubes and SWS hardware within the CMC and Missile Control Center (MCC). 
					
                                    
                                
                                 
                                     
                                         120.000
                                         0
                                         
						Continue system engineering efforts required for the technical repackaging of the TRIDENT D5 SWS on the OHIO Replacement submarine.  Continue concept and design work to develop a missile launch tube test facility and test stand including refurbishment of a test vehicle to support launch system prototype effort and qualification.  Initiation of system engineering efforts related to development of Special Test Vehicles.  Continue system engineering design efforts associated with the physical arrangement drawings for SWS equipment within the CMC and MCC. 
					
                                    
                                     
                                         135.000
                                         0
                                    
                                     
                                         135.000
                                         0
                                         
					Continue system engineering efforts required for the technical re-hosting of the TRIDENT II (D5) SWS on the OHIO Replacement submarine; including review and modification of SWS Interface Drawings, SWS Subsystem preliminary design, and Software requirements development.  Continue system engineering design efforts associated with the physical arrangement drawings for SWS equipment within the CMC and MCC. Limited SWS Test Systems material procurement and builds, Test Berth / Facility modifications and development of Special Test Vehicles.  Plan for the development of a Missile Launch Tube Test Capability and Test Stand including refurbishment of a Test Vehicle to support launch system prototype efforts and evaluation / qualification.   Initiate systems engineering planning and design efforts for a SWS Ashore integrated SWS/SWSS test capability for OHIO Replacement program. 
				
                                    
                                
                            
                             
                                 Systems Engineering/Program Management
                                 
                                     
                                         86.892
                                         0
                                         
						Continue to provide technical oversight including Program Office management and technical support from government laboratories for review, analysis and modeling. Commence maintenance planning and design for sustainment activities.  Commence Design for Affordability (DFA) planning activities. 
					
                                    
                                
                                 
                                     
                                         100.886
                                         0
                                         
						Continue to provide technical oversight including Program Office management and technical support from government laboratories for review, analysis and modeling. Continue maintenance planning and design for sustainment activities.  
					
                                    
                                     
                                         56.568
                                         0
                                    
                                     
                                         56.568
                                         0
                                         
					Continue to provide technical oversight including Program Office management and technical support from government laboratories for review, analysis and modeling. Continue maintenance planning and design for sustainment activities.  
				
                                    
                                
                            
                             
                                 Design for Affordability
                                 
                                     
                                         50.000
                                         0
                                         
						Commence execution of Contractor and Government generation of initiatives and business cases associated with reducing ship construction costs through implementing more effective design features to produce a more affordable/producible class.  Commence formal Government management efforts of the DFA Program including: generation and management of Design, Construction and Operation & Sustainment Action plans and glide slopes, management of the OHIO Replacement Banker's scorecard, and review and approval of DFA initiatives. 
					
                                    
                                     
                                         50.000
                                         0
                                    
                                     
                                         50.000
                                         0
                                         
					Continue execution of Contractor and Government generation of initiatives and business cases associated with reducing ship construction costs through implementing more effective design features to produce a more affordable/producible class.  Continue formal Government management efforts of the DFA Program including: generation and management of Design, Construction and Operation & Sustainment Action plans and glide slopes, management of the OHIO Replacement Banker's scorecard, and review and approval of DFA initiatives. 
				
                                    
                                
                            
                        
                         
                             
                                 SCN/1045
                                 SSBN(X)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     777.793
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/3219
                                 SBSD Nuclear Technology Development
                                 
                                     178.345
                                     285.367
                                     81.817
                                     81.817
                                     0.000
                                     296.021
                                     360.398
                                     420.770
                                     409.666
                                     Continuing
                                     Continuing
                                
                            
                        
                         The missile compartment will be designed and developed to support the US and UK in development of the OHIO Replacement and Successor SSBN programs. It also enables the potential for a common US-UK CMC production, which would maximize the benefit of the ongoing US-UK partnership in strategic deterrence. Whole ship concepts and System Definition efforts will be performed primarily by the US submarine shipyards. R&D efforts will be performed by Navy laboratories, shipyards, private industry, and University Affiliated Research Centers.
                         Updated Integrated Master Schedule, and CMC build strategy down-select. Development of Signature Management efforts to address knowledge gap, Concepts for Propulsor and Shafting, and Design Guidance and Interface Control Requirements.
                    
                     
                         
                             
                                 Product Development
                                 Note: Various is used for multiple activities with different award dates
                                 
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Ship Design Contractor
                                         EB
                                         
                                             117.096
                                             
                                                 36.525
                                                 2011-10
                                            
                                             
                                                 39.276
                                            
                                             
                                                 39.276
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Ship Design Contractor DFA Support
                                         EB
                                         
                                             0.000
                                             
                                                 40.000
                                                 2012-01
                                            
                                             
                                                 40.000
                                            
                                             
                                                 40.000
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             93.080
                                             
                                                 113.876
                                                 2011-10
                                            
                                             
                                                 82.462
                                            
                                             
                                                 82.462
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NSWC DFA Support
                                         Carderock, MD
                                         
                                             0.000
                                             
                                                 2.000
                                                 2012-01
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         ARL Penn State University
                                         State College, PA
                                         
                                             3.219
                                             
                                                 0.356
                                                 2011-12
                                            
                                             
                                                 0.363
                                            
                                             
                                                 0.363
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.938
                                             2.310
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         EB
                                         Groton, CT
                                         
                                             29.431
                                             
                                                 30.735
                                                 2011-10
                                            
                                             
                                                 27.874
                                            
                                             
                                                 27.874
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         NGMS
                                         Sunnyvale, CA
                                         
                                             32.550
                                             
                                                 26.208
                                                 2011-10
                                            
                                             
                                                 26.252
                                            
                                             
                                                 26.252
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             16.750
                                             
                                                 17.000
                                                 2011-10
                                            
                                             
                                                 7.384
                                            
                                             
                                                 7.384
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NUWC DFA Support
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 8.000
                                                 2012-01
                                            
                                             
                                                 8.000
                                            
                                             
                                                 8.000
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Missile Comp Design Contractor-EB
                                         Groton, CT
                                         
                                             308.890
                                             
                                                 387.266
                                                 2011-10
                                            
                                             
                                                 101.377
                                            
                                             
                                                 101.377
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             11.269
                                             
                                                 6.268
                                                 2011-12
                                            
                                             
                                                 6.056
                                            
                                             
                                                 6.056
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         Draper Labs
                                         Cambridge, MA
                                         
                                             3.000
                                             
                                                 2.750
                                                 2011-10
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         LMFS
                                         NY
                                         
                                             8.251
                                             
                                                 5.000
                                                 2011-10
                                            
                                             
                                                 8.010
                                            
                                             
                                                 8.010
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         Various
                                         NAVSEA
                                         Various
                                         
                                             15.131
                                             
                                                 4.328
                                                 2011-10
                                            
                                             
                                                 19.622
                                            
                                             
                                                 19.622
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NOTU
                                         FL
                                         
                                             4.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         LMMSC
                                         CA
                                         
                                             27.570
                                             
                                                 21.861
                                                 2011-10
                                            
                                             
                                                 22.551
                                            
                                             
                                                 22.551
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         C
                                         CPFF
                                         GDAIS
                                         MA
                                         
                                             35.181
                                             
                                                 22.706
                                                 2012-01
                                            
                                             
                                                 25.553
                                            
                                             
                                                 25.553
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         IEC
                                         VA
                                         
                                             4.846
                                             
                                                 1.012
                                                 2011-10
                                            
                                             
                                                 1.119
                                            
                                             
                                                 1.119
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NSWC
                                         VA
                                         
                                             2.590
                                             
                                                 4.775
                                                 2011-10
                                            
                                             
                                                 4.100
                                            
                                             
                                                 4.100
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         BAE
                                         MD
                                         
                                             13.200
                                             
                                                 9.297
                                                 2011-10
                                            
                                             
                                                 9.405
                                            
                                             
                                                 9.405
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         BNA
                                         CA
                                         
                                             3.487
                                             
                                                 2.000
                                                 2011-10
                                            
                                             
                                                 2.002
                                            
                                             
                                                 2.002
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NSWC Crane
                                         IN
                                         
                                             7.724
                                             
                                                 2.829
                                                 2011-10
                                            
                                             
                                                 10.492
                                            
                                             
                                                 10.492
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NWC CL
                                         CA
                                         
                                             5.863
                                             
                                                 4.051
                                                 2011-10
                                            
                                             
                                                 4.064
                                            
                                             
                                                 4.064
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         SS
                                         CPFF
                                         SPA
                                         VA
                                         
                                             2.953
                                             
                                                 2.581
                                                 2011-10
                                            
                                             
                                                 2.606
                                            
                                             
                                                 2.606
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         Various
                                         SSP
                                         Various
                                         
                                             13.124
                                             
                                                 8.306
                                                 2011-10
                                            
                                             
                                                 9.427
                                            
                                             
                                                 9.427
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Note: Various is used for multiple activities with different award dates.  Contractor Test & Evaluation Support cost category item funds will be sent to Shipbuilder and Support Contractors to be determined.  Government Test and Evaluation Support cost category item funds will be sent to several Navy activities to be determined.
                                 
                                     
                                         Contractor Test and Evaluation Support
                                         C
                                         CPFF
                                         T&E Support
                                         Various
                                         
                                             0.300
                                             
                                                 0.420
                                                 2011-10
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Test and Evaluation Support
                                         WR
                                         T&E Support
                                         Various
                                         
                                             2.391
                                             
                                                 2.095
                                                 2011-10
                                            
                                             
                                                 2.050
                                            
                                             
                                                 2.050
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Note: Various is used for multiple activities with different award dates
                                 
                                     
                                         Contractor Management Support
                                         C
                                         CPFF
                                         Various
                                         Multiple Awards
                                         
                                             15.450
                                             
                                                 11.917
                                                 2011-10
                                            
                                             
                                                 11.431
                                            
                                             
                                                 11.431
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Management Support
                                         WR
                                         Various
                                         NSWC Carderock, MD
                                         
                                             15.872
                                             
                                                 6.995
                                                 2011-10
                                            
                                             
                                                 5.636
                                            
                                             
                                                 5.636
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA HQ
                                         Washington, D.C.
                                         
                                             0.500
                                             
                                                 0.418
                                                 2011-10
                                            
                                             
                                                 0.333
                                            
                                             
                                                 0.333
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603561N_3220_FILE1.JPG
                        
                    
                     
                         
                             
                                 Notes: * Effort began prior to 1st Quarter FY 2011.  ** Effort continues past 4th Quarter FY 2017.
                                 
                                     
                                         Requirements Definitization*
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Concept Studies*
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Research Development and Prototyping for Lead Ship Design*              **
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Component Development/Component Qualification*               **
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         System Definition*
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Ship Specifications*
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Diagrams
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Ship Arrangements**
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         SCN Design**
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         0.000
                         5.380
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         5.380
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add Projects.
                         
                             
                                 Adv Sub Sys Dev (Cong)
                                 
                                     5.380
                                     
						
							N/A
						
					
                                
                            
                        
                         Congressional Add Projects.
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